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ESD TO THE FINAL ROD FOR PARCEL C
HUNTERS POINT NAVAL SHIPYARD, SAN FRANCISCO, CALIFORNIA

1.0 Introduction

1.1 Statement of Purpose

The Final Record of Decision for Parcel C (Final ROD) at the former Hunters Point Naval
Shipyard (HPNS) was signed on September 30, 2010. This Explanation of Significant
Differences (ESD) to the Final ROD documents changes to the remedial action (RA) soil
excavation boundaries. Changes to the soil excavation boundaries presented in the Final
ROD (Navy, 2010) were proposed in Appendix G of the Final Work Plan, Parcel C Remedial
Action, Remedial Units C1, C2, C4, and C5, and Building 241(Excludes C2) (Technical
Memorandum) (Shaw, 2013).

These changes are a result of applying tiered action levels for soil excavation where high
concentrations of select contaminants of concern (COCs) will be removed based on risk
identified in a screening-level human health risk assessment (HHRA) rather than excavating
to remedial goals (RGs) in all excavation locations. The tiered action levels (Tier 1 and

Tier 2) are based on the RGs identified in the Administrative Record that were presented in
the Final ROD executed by the United Stated Department of the Navy (Navy) and the
Federal Facility Agreement (FFA) signatories (Navy, 2010). Tier 1 action level is defined as
locations where select COCs are present at ten times the RG. Tier 2 action level is defined as
locations where select COCs are present at five times the RG. Implementation of these tiered
action levels for the excavation portion of the selected soil remedy will result in a change to
the RGs as presented in the Final ROD, scope reduction and cost reduction, but no change to
the remedial action objectives (RAOs) and no fundamental change to the overall cleanup
approach of excavation and protective cover.

The Final ROD was issued pursuant to the Navy’s authority as the lead federal agency for
the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)
for remedy selection at sites at former HPNS pursuant to Sections 104 and 120 of CERCLA,
Executive Order 12580, and the National Oil and Hazardous Substances Pollution
Contingency Plan (NCP) (40 CFR Part 300). The lead regulatory agency for overseeing site
cleanup at HPNS is the United States Environmental Protection Agency (USEPA). In
addition to the USEPA, state agencies including the California Regional Water Quality
Control Board, San Francisco Bay Region (RWQCB) and the California Department of Toxic
Substances Control (DTSC) oversee the site cleanup at former HPNS pursuant to the FFA.

This ESD will become part of the Administrative Record File for Parcel C and will be
available for public review at the following locations:

San Francisco Main Library

100 Larkin Street

Government Information Center, 5th Floor
San Francisco, CA 94102

Phone: (415) 557-4500

KCH-2622-0073-0020 1-1
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1.0 INTRODUCTION

Information Repository

Hunters Point Shipyard Site Trailer
690 Hudson Avenue

San Francisco, CA 94124

The complete Administrative Record is located at 1220 Pacific Highway, San Diego,
California, and is maintained by Ms. Diana Silva, Naval Facilities Engineering Command
(NAVFACQC), Southwest Administration Record Manager, phone: (619) 532-3676.

The preparation of this ESD is pursuant to Section 117(c) of CERCLA, as amended by the
Superfund Amendment and Reauthorization Act of 1986, and pursuant to 40 Code of
Federal Regulations (CFR) Section 300.435(c)(2)(i). This ESD was prepared in accordance
with the USEPA guidance document, A Guide to Preparing Superfund Proposed Plans, Records
of Decision, and Other Remedy Selection Decision Documents (USEPA, 1999).

1.2 Project Objective

The objective of this ESD is to document changes to excavation boundaries based on a
screening-level HHRA associated with exposure concentrations of COCs above the RGs in
excavation areas identified in the Final ROD. The changes in excavation boundaries focus on
removing higher concentrations of select COCs that pose a more substantial risk to human
health. Tier 1 (ten times the RG) and Tier 2 (five times the RG) action levels were used to
identify areas where higher concentrations of select COCs would be excavated. The
application of tiered action levels for the excavation boundaries will result in changes to the
specific numerical RGs identified in the ROD. However, the RAOs and the installation of a
cover remedy identified in the Final ROD will not change. The cover remedy addresses
unacceptable risk posed by residual contamination. This change in excavation boundaries,
along with placement of the cover and implementation of institutional controls (ICs), still
meets the soil remedial action objectives (RAOs) as specified in the Final ROD.

1. Prevent or minimize exposure to organic and inorganic chemicals in soil at
concentrations above remediation goals developed in the HHRA for the following
exposure pathways:

a. Ingestion of, outdoor inhalation of, and dermal exposure to, surface and subsurface
soil.

b. Ingestion of homegrown produce in native soil.

2. Prevent or minimize exposure to volatile organic compounds (VOCs) in soil gas at
concentrations that would pose unacceptable risk via indoor inhalation of vapors.

1.3 ESD Organization

This ESD is organized into the following sections:

Section 1 - Introduction

Section 2 - Summary of Site History, Contamination, and Selected Remedy
Section 3 - Basis for Significant Changes in the Selected Remedy

Section 4 - Description of Significant Differences

1-2 KCH-2622-0073-0020
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ESD TO THE FINAL ROD FOR PARCEL C
HUNTERS POINT NAVAL SHIPYARD, SAN FRANCISCO, CALIFORNIA

e Section 5 - Support Agency Comments

e Section 6 - Statutory and Regulatory Determinations
e Section 7 - Public Participation

e Section 8 - References
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ESD TO THE FINAL ROD FOR PARCEL C
HUNTERS POINT NAVAL SHIPYARD, SAN FRANCISCO, CALIFORNIA

2.0 Summary of Site History, Contamination,
and Selected Remedy

This section presents a summarized description and history of HPINS Parcel C, as presented
in the RA Work Plan (Shaw, 2013). Four remedial units (RUs) in Parcel C (RU-C1, RU-C2,
RU-C4, and RU-C5) were defined based on sources of contamination in groundwater.

The Final ROD (Navy, 2010) identified 31 excavation areas associated with these RUs and
Building 241. This ESD presents changes to some excavation boundaries resulting from a
tiered approach where soils exceeding the RGs are left in place for metals (excluding
mercury) and polychlorinated biphenyls based on the results of a screening level HHRA
which shows these locations are within the acceptable risk range and/or are statistically
similar to background. The screening level HHRA was originally performed on eight of the
31 excavations but only four excavations met the criteria for reduction.

2.1 Site Description and History

The main portion of HPNS is situated on a long headland located in the southeastern part of
San Francisco extending eastward into the Bay (Figure 2-1). The headland is bounded on the
north and east by the Bay and on the south and west by the Bayview/Hunters Point district
of San Francisco. Parcel C consists of about 73 acres of shoreline and lowland coast along the
east-central portion of HPNS (Figure 2-2). Parcel C, located south of Parcel B and east of
Parcel D-1 and Parcel G, is bounded on the east by the Bay, on the south by Berths 8 and 9,
on the southwest by Dry Dock 4, and on the west by Fisher Avenue. Parcel C is the oldest
portion of the shipyard and has been used almost exclusively for industrial purposes since
the late 1800s. Historically, the dominant land use of Parcel C has been for shipping, ship
repair, and office and commercial activities. According to the redevelopment plan (SFRA,
2010), Parcel C is expected to be zoned to accommodate buildings for cultural and
institutional uses; research and development; and mixed-use areas for live/work spaces for
artists that will include studios, galleries, warehouses, and hotels. The area along the eastern
portion of Parcel C bounded by the Bay will be set aside as open space.

2.2 Summary of Site Risks for Soil at Parcel C

This section provides a summary of site risks associated with soil at Parcel C as presented in
the Final ROD. Risk associated with groundwater and radionuclides in structures at

Parcel C is not the subject of this ESD and is not discussed in the following summary.
During the remedial investigation (RI), the Navy concluded that limited viable habitat is
available for terrestrial wildlife at Parcel C because most of the site is covered with
pavement. Therefore, ecological risk associated with exposure to soil was not evaluated
further.

2.2.1  Site Risks for Soil

The source of contamination in soil at Parcel C is attributed to industrial operations and
radiological research activities by the Navy and other tenants. The contamination is from

KCH-2622-0073-00200020 2-1
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2.0 SUMMARY OF SITE HISTORY, CONTAMINATION, AND SELECTED REMEDY

identified Installation Restoration Program (IRP) sites with associated spills and leaks.
Naturally occurring and ubiquitous metals, such as arsenic and manganese, are also found
at levels consistent with ambient concentrations in the local serpentine bedrock. The
primary fate and transport mechanisms include volatilization, wind suspension, migration
of contaminants via infiltration and percolation into subsurface soil, and root uptake.

Both total and incremental human health risks were evaluated for exposure to soil. All
detected chemicals, including naturally occurring ubiquitous metals from the serpentine
bedrock-derived fill material, were included as chemicals of potential concern for the total
risk evaluation, regardless of their concentration The total risk evaluation estimates the risks
posed by chemicals at the site, including those present at concentrations at or below ambient
levels. The essential nutrients calcium, magnesium, potassium and sodium were excluded
as chemicals of potential concern in soil for the incremental risk evaluation, as well as the
detected ubiquitous metals with maximum measured concentrations below the Hunters
Point ambient levels (HPALs). The incremental risk evaluation estimates risks posed by
metals present at the site that are above the estimated ambient levels.

Based on the revised HHRA results for soil, chemical cancer risks within Parcel C are greater
than 10-¢ at all redevelopment blocks except COS-1, which was evaluated for recreational
risk. Noncancer hazard indexes (Hls) were less than 1 for redevelopment blocks CMI-1,
evaluated for industrial risk, and COS-1, COS-2, and COS-3, evaluated for recreational risk.
Eight of these redevelopment blocks (10, 11, 13, 18, 20A, 23, 24, and 26) with the higher
chemical cancer risks and noncancer Hls were evaluated against the more stringent
residential exposure scenario. Redevelopment blocks are shown on Figure 2-2. Potential
cancer risks from soil are based on inhalation of chlorinated VOCs and other VOCs, and on
ingestion or contact with arsenic, lead, polycyclic aromatic hydrocarbons (PAHs) and other
semivolatile organic compounds (SVOCs), and polychlorinated biphenyls (PCBs). Potential
noncancer hazards from soil are based on ingestion of or contact with organic lead and
manganese. The risk from indoor air inhalation via vapor intrusion from soil was not
evaluated in the HHRA; however, action levels for soil gas that are protective of indoor air
exposure from vapor intrusion of soil and groundwater were established during the
remedial design (RD) to address exposure to volatile chemicals in the subsurface at
concentrations that would pose unacceptable risk (ChaduxTt, 2010).

Additionally, radiological risk was calculated based on estimated concentrations of
contamination at radiologically affected sites, using remediation goals for each radionuclide
of concern. Actual calculated risk will be based on field measurements after final status
survey results have been received for each affected site.

2.3 Previous Studies and Removal Actions

The Navy has completed a number of treatability studies and removal actions at Parcel C.
These actions have reduced or eliminated certain risks to human health and ecological
receptors. Based on these removal actions and treatability studies, the sources and extent of
remaining contamination in soil and groundwater has been well-characterized (Table 2-1).

Storm drains and sanitary sewer lines were removed in 2007 in portions of former
Redevelopment Blocks 10 and 11 in Parcel C to address radiological concerns. Removal of
storm drain and sanitary sewer lines within the remainder of Parcel C started in 2010.

2-2 KCH-2622-0073-0020
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ESD TO THE FINAL ROD FOR PARCEL C
HUNTERS POINT NAVAL SHIPYARD, SAN FRANCISCO, CALIFORNIA

Phase I of this work was reported in the Draft Radiological Removal Action Completion Report
Parcel C, HPNS, San Francisco, California (Tetra Tech EC, Inc., 2012) and Phase II will be
reported in a future document. Final excavation boundaries from Phase I storm drains and
sanitary sewer line removals and Phase II planned removals are included in the excavation
figures of this ESD (Figures 4-2 through 4-12 in Section 4).

2.4 Summary of Selected Remedy

The CERCLA remedy selected in the Final ROD (Navy, 2010) is necessary to protect human
health and the environment from actual or potential releases of hazardous substances,
pollutants, and contaminants from the site. The remedy consists of excavation and offsite
disposal, soil vapor extraction (SVE), durable covers, and ICs to address soil contamination
(Alternative 5-5); treatment of VOCs with zero-valent iron (ZVI) or a biological substrate,
monitored natural attenuation, and ICs to address groundwater contamination (Alternative
GW-3B); and decontamination of buildings, removal of storm drains and sewer lines, and
excavation to address radiologically affected soil (Alternative R-2). The remedy for Parcel C
addresses metals, PAHs, other SVOCs, VOCs, PCBs, and pesticides in soil; and
radionuclides in structures (such as buildings) and in soil. The remedy also addresses VOCs,
PAHSs, and SVOCs found in groundwater in both the A- and B-aquifers, and metals and
pesticides found in the B-aquifer.

The remedy is protective of human health and the environment, complies with federal and
state statutes and regulations that are applicable or relevant and appropriate to the remedy,
and is cost-effective. The selected remedy (1) uses permanent solutions and alternative
treatment (or resource recovery) technologies to the maximum extent practicable, and

(2) satisties the statutory preference for remedies employing treatment that reduces the
toxicity, mobility, or volume of hazardous substances, pollutants, or contaminants as a
principal element. A statutory review will be conducted within 5 years after the Final ROD
was signed to ensure that the remedy is, or will be, protective of human health and the
environment.

This ESD applies only to the soil excavation component of the remedy (Alternative-5-5) and
therefore other remedy components (Alternatives GW-3B and R-2) are not discussed further
in this document.

241  Summary of Selected Soil Alternative S-5

Soil Alternative S5-5 was selected to meet the following soil RAOs:

Prevent or minimize exposure to organic and inorganic chemicals in soil at
concentrations above remediation goals developed in the HHRA for the following
exposure pathways:

a. Ingestion of, outdoor inhalation of, and dermal exposure to, surface and subsurface
soil.

b. Ingestion of homegrown produce in native soil.

Prevent or minimize exposure to VOCs in soil gas at concentrations that would pose
unacceptable risk via indoor inhalation of vapors.

KCH-2622-0073-0020 2-3
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2.0 SUMMARY OF SITE HISTORY, CONTAMINATION, AND SELECTED REMEDY

The remedy selected in the Final ROD consists of excavation, disposal, covers, SVE, and ICs.
Excavation would consist of removing soil in selected areas where COCs exceed
remediation goals, and disposing of excavated soil at an offsite facility. Excavations were
planned at 31 areas within Parcel C, with a total removal of approximately 42,000 cubic
yards (yd?) of soil, and were to be conducted to a maximum depth of 10 feet below ground
surface (bgs). Post-excavation sampling and analysis would be used to verify that remedial
goals were achieved. Clean soil would be placed and compacted to backfill excavated areas.

SVE would be implemented as a source reduction measure to address VOC-contaminated soil.
The SVE areas border soil sampling locations where VOCs were detected at concentrations
above remediation goals and where soil characteristics are appropriate for SVE.

Across Parcel C, durable covers will be applied as physical barriers to break the exposure
pathway to ubiquitous metals in soil. Existing asphalt and concrete surfaces (repaired as
necessary to be durable) and buildings will also act as covers. The type of new covers
installed will be consistent with the redevelopment plan (for example, soil covers may be
used for open space areas, or asphalt for industrial areas).

This ESD presents changes to some excavation boundaries resulting from a tiered approach
where soils exceeding the RGs are left in place for metals (excluding mercury) and
polychlorinated biphenyls based on the results of a screening level HHRA which shows these
locations are within the acceptable risk range and/or are statistically similar to background.
The screening level HHRA was originally performed on eight of the 31 excavations but only
four excavations met the criteria for reduction.”

2-4 KCH-2622-0073-0020

ED_006787_00005003-00016



ESD TO THE FINAL ROD FOR PARCEL C
HUNTERS POINT NAVAL SHIPYARD, SAN FRANCISCO, CALIFORNIA

3.0 Basis for Significant Changes in the
Selected Remedy

This section presents information that supports a change to the soil remedy (5-5) selected in
the Final ROD (Navy, 2010). The RGs in the Final ROD (Navy, 2010) were originally applied
to soil areas within Parcel C to develop the excavation boundaries. Changes to the soil
excavation boundaries presented in the Final ROD (Navy, 2010) were proposed in Appendix
G of the Final Work Plan, Parcel C Remedial Action, Remedial Units C1, C2, C4, and C5, and
Building 241(Excludes C2) (Technical Memorandum) (Shaw, 2013). This information in the
Administrative Record supports the need for a change to the Final ROD. On December 4,
2012, the Navy and regulatory agencies held a meeting in Oakland, California to discuss re-
evaluation of the soil excavations for RU-C1, RU-C2, RU-(4, and RU-C5, and Building 241.

An evaluation of ambient manganese conditions at HPNS was conducted to identity its
level and extent in soil (TtEMI, 2001b). Additionally, a revised screening-level HHRA was
performed to determine if leaving soil with concentrations exceeding the RGs for ubiquitous
metals and organic chemicals in place would still be protective of human health. Based on
the screening-level HHRA results, the tiered approach was applied to specific excavations
where higher concentrations of select metals and organic chemicals existed (at 5x and 10x
the RGs), and it was concluded that the recommended modifications to the remediation
strategy would still be within the acceptable risk range and below a hazard index of 1. The
tiered approach remains protective of human health by reducing risk to within the risk
range (defined as 1E-4 to 1E-6 as discussed in the NCP [USEPA, 1994]) and/ or reducing the
hazard to below 1. Further, the implementation of the tiered approach does not change the
soil RAOs as the revised approach still prevents or minimizes exposure to chemicals at
concentrations above the revised RGs at these locations.

This tiered approach applies only to metals (excluding mercury) and PCBs. All other COCs
(mercury, total petroleum hydrocarbons [TPH], VOCs, PAHs, and pesticides) will be
remediated to the RGs set forth in the Final ROD. Table 4-1 lists each excavation area, its
associated tier, COCs, and action levels.

Incorporation of tiered action levels for select excavations is the subject of this ESD. This
excavation strategy was implemented using the USEPA Triad methodology (2001) in
coordination with the Base Realignment and Closure Cleanup Team (BCT). The BCT
includes representatives from USEPA, DTSC, RWQCB, City and County of San Francisco
(CCSF), and the Navy.

KCH-2622-0073-0020 3-1
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ESD TO THE FINAL ROD FOR PARCEL C
HUNTERS POINT NAVAL SHIPYARD, SAN FRANCISCO, CALIFORNIA

4.0 Description of Significant Differences

In accordance with NCP Section 300.435(c)(2), and USEPA guidance on preparing proposed
plans, RODs, and other remedy selection decision documents (USEPA, 1999), post-ROD
changes may be categorized as non-significant (or minor) changes, significant changes, or
fundamental changes based on the nature of change with respect to scope, performance,
and/or cost. Non-significant changes are minor changes that usually arise during design
and construction, when modifications are made to the functional specifications of the
remedy to optimize performance and minimize cost. This may result in minor changes to
the remedy implementation, which could be documented in a Memorandum to the
Administrative Record File. If the change involves components of the remedy and does not
fundamentally alter the selected remedy, it is regarded as a significant change. If the change
in remedy fundamentally alters the ROD in such a manner that the proposed action, with
respect to scope, performance, or cost, is no longer reflective of the remedy selected in the
ROD, the lead agency is required to issue a notice of availability and brief description of the
proposed amendment to the ROD.

Changes to the remedies documented in this ESD are considered significant because they
involve components of the remedy but do not fundamentally alter the selected remedy. The
changes do not affect evaluation of the selected remedies with respect to NCP evaluation
criteria, and they comply with all applicable or relevant and appropriate requirements
identified and documented in the Final ROD. There is no fundamental change in the
performance of the remedy but there are changes to excavation areas and volumes (i.e.,
scope) and cost of the selected remedy.

The following excavation areas have significant changes where boundaries were removed or
modified based on the tiered approach to excavation.

Removed:

¢ RU-C1 - Soil Excavation 22-2
e RU-C4 - 5Soil Excavation 24-3

Modified Excavation Boundaries and Depth

¢ RU-C4 - Soil Excavations 23-1 and 24-5
e RU-C5 - Soil Excavation 11-2

The following excavation areas have non-significant changes where excavation depth was
revised to extend 1 foot vertically from the known extent of contamination rather than 10
feet bgs as described in the Final ROD.RU-C4 - Soil Excavations 24-2, 24-4, and 26-2.

e RU-C5 - Soil Excavations 10-3, 10-4, and 11-1
e Building 241 - Soil Excavations 18-2, and 18-4

KCH-2622-0073-0020 41
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4.0 DESCRIPTION OF SIGNIFICANT DIFFERENCES

No changes are proposed for the following areas. Excavation at these areas will be based on
RGs as presented in the Final ROD rather than the tiered approach presented in this ESD.

e RU-C1 - Soil Excavations 22-1, COS5-2-1, and CO5-2-2

e RU-C2 - 50il Excavations 20A-1, 20B-1, 13-1, and 20B-2

e RU-C4 - Soil Excavations 23-2, 23-3, 24-1, 24-6, 26-1, and CMI-1
e RU-C5 - 50il Excavations 10-1, 10-2, and 10-5

e Building 241 - Soil Excavations 18-1, and 18-3

4.1 Excavation Evaluation Approach

The original soil excavation footprints and name/identification (Figure 4-1) were defined in
the Final Feasibility Study for Parcel C, Hunters Point Naval Shipyard, San Francisco, California
(Final FS) (SulTech, 2008), repeated in the Final ROD (Navy, 2010) and Final RD

(KCH, 2012). In cooperation with the FFA signatories, the Navy developed a revised tiered
approach that reduces excavation of soil that will not pose an unacceptable risk to human
health and the environment once the remedy is fully implemented. Excavations were
evaluated based on historical excavations, recent excavations, and available sample data.
This section addresses the general concept of applying a tiered approach to excavations.

41.1 Tiered Approach

Removal of ubiquitous metals and organic chemicals in soil at concentrations exceeding RGs
could involve excavating very large quantities of soil (i.e., over 40,000 bank cubic yards)
from Parcel C. A screening-level HHRA was performed to determine the risks and hazards
associated with exposure to concentrations of COCs lower than five times the RGs (with an
acceptable risk defined as falling within the risk management range [i.e., 1E-4 to 1E-6] as
discussed in the NCP [USEPA, 1994]). Rather than excavate all soils containing ubiquitous
metals above RGs and all organics with isolated concentrations above RGs, excavation
focused on removing higher concentrations of COCs. Isolated locations were identified
through a review of existing sample data to determine if there were high concentration
locations generally surrounded by lower or risk-based tiered concentrations. The tiered
approach includes:

e Tier 1 locations that contain COCs at concentrations greater than ten times the RGs
e Tier 2 locations that contain COCs at concentrations greater than five times the RGs

It should be noted that Tier 1 locations (ten times the RG) by definition also include Tier 2
locations (five times the RG). The Navy focused the list of COCs to those present at
concentrations that exceeded the RGs by a factor of 5 (Tier 2). These generally correspond to
an excess cancer risk of 1 in 1,000,000 or a noncancer HI of 1 based on an evaluation of
incremental risk. The areas are referred to as Tier 1 and Tier 2 locations.

This tiered approach applies only to metals (excluding mercury) and PCBs. Metals and
PCBs were chosen for the tiered approach since these COCs do not migrate in soil and can
be successfully contained under a durable cover. An evaluation of ambient manganese
conditions at HPNS was conducted to identify its level and extent in soil (TtEMI, 2001b).
Metals that are ubiquitously encountered at Hunters Point (e.g., manganese) are often above
RGs and are associated with the basement rock underlying the surface fill and the fill itself.
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All other COCs (mercury, total petroleum hydrocarbons [TPH], VOCs, PAHs, and
pesticides) will be remediated to the RGs set forth in the Final ROD. Table 4-1 lists each
excavation area, its associated tier, COCs, and action levels.

Screening-Level Human Health Risk Assessment

As described in the Technical Memorandum (Shaw, 2013), a new screening-level HHRA
was performed to estimate the residual risks and hazards associated with excavation to
Tier 1 and Tier 2 action levels for metals (excluding mercury) and PCBs for the following
excavation areas:

e FExcavation 22-2
e FExcavation 23-1
e Excavation 24-3
e FExcavation 24-4
e FExcavation 24-5
e Excavation 10-3
e Fxcavation 10-4
e FExcavation 11-2

These eight excavation areas were chosen because the contamination identified in the Final
FS (SulTech, 2008) was mostly attributed to concentrations of ubiquitous metals exceeding
the RGs established in the Final ROD and/or isolated detections of COCs with elevated
concentrations of organics. The results of the HHRA showed three of the locations (10-3,
10-4, and 24-4) would not be consistent with a tiered approach. Contamination in these areas
will be removed to the RG; however, the excavation footprint will be reduced as detailed in
Section 4.2.4.

Residual exposure point concentrations (EPCs) in soil were estimated within the excavation
footprint from 0 to 10 feet bgs using USEPA (2013) ProlUCL Software, based on data input
files representative of future exposure conditions following Parcel C remediation.

The ProUCL Software, Version 4.1, statistical program was used to estimate 95 percent
upper confidence limits (UCLs) on the mean for the chemical data sets. For data sets with a
combination of non-detect and detect results, ProUCL Software uses the Kaplan-Meier
estimation method to derive a recommended 95 percent UCL (USEPA, 2010). Where
ProUCL Software recommended the results of more than one statistical approach, the most
conservative (highest) 95 percent UCL value was used. Where fewer than approximately
three samples had detected values, or less than or equal to five samples were available,
ProUCL Software did not calculate a 95 percent UCL value. In these cases, the maximum
detected concentration was conservatively used as the EPC.

To estimate residual cancer risks and noncancer hazards, the estimated EPCs were scaled
with numeric residential risk-based concentrations (RBCs) from the Final FS (SulTech, 2008),
as follows:

e Estimated risk = 95 percent UCL EPC/RBC x 1E-6, for RBCs based on cancer health
endpoint

e Estimated hazard = 95 percent UCL EPC/RBC x 1.0, for RBCs based on noncancer
health endpoint
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Individual COC cancer risks were summed for each Parcel C excavation area, as delineated
in the Final FS (SulTech, 2008), to obtain a total estimated residual cancer risk. Individual
COC noncancer hazards were also summed for each Parcel C excavation area to obtain a
total estimated residual noncancer HI.

Estimated residual risks and hazards were compared with the target risk range of 1E-4 to
1E-6 and target hazard threshold of 1.0, as discussed in the NCP (USEPA, 1994) and Risk
Assessment Guidance for Superfund (RAGS), Part A (USEPA, 1989). As discussed in USEPA’s
Office of Solid Waste and Emergency Response directive (USEPA, 1991), if the cumulative
carcinogenic risk to a receptor (based on reasonable maximum exposure for both current
and future land use) is less than 1E-4 and the noncarcinogenic HI is equal to or less than 1,
then action generally is not warranted unless adverse environmental effects are likely.

The screening-level HHRA was presented in Attachment 2 of the Technical Memorandum
and represents post-RA conditions. A summary of results is presented in Table 4-2.

Although some excavation areas have estimated residual hazards above 1.0, these slightly
elevated hazards are a result of ubiquitous metals. Residual concentrations of manganese in
Excavation 23-1 and Excavation 24-5, and vanadium in Excavation 24-3, are similar to
background (based on background hypothesis testing using USEPA ProlUCL Software [2013])
(Shaw, 2013). Past studies conducted at HPNS concluded that the highest concentrations of
natural manganese in rocks of coastal California are found in chert and basalt contained in
the Franciscan Complex. (TtEMI, 2001a; TtEMI, 2001b) Excavation Areas 23-1 and 24-5 fall
within an area where this chert is interbedded with shale and has been mapped or
identified. According to the studies, this area has manganese concentrations ranging from
11,000 mg/ kg to 30,200 mg/kg.

Residual concentrations of arsenic in Excavation 24-3 are also similar to background (based
on background hypothesis testing using USEPA ProUCL Software [2013]) (Shaw, 2013).
Because the residual hazard exceeds 1.0 it could represent a residual site-related risk or
more likely an unusually high background outlier. The slightly elevated hazard is deemed
acceptable because the concentrations are comparable to background and the RAOs are met.
The RAOs are met because any residual risk is adequately managed by the protective cover.
Background manganese data were from Tetra Tech EMI, Inc. (TtEMI, 2001a) and Innovative
Technical Solutions, Inc. and Tetra Tech, Inc. (2004), while background arsenic and
vanadium data were from Innovative Technical Solutions, Inc. and Tetra Tech, Inc. (2004).

4.2 Changes to Soil Excavation Boundaries

This section presents the changes for each excavation area in comparison with the Final
ROD (Navy, 2010). Figure 4-1 shows the excavations as presented in the Final ROD and
Figure 4-2 indicates the excavations with changes to boundaries based on the tiered
approach. Estimated residual risks and hazards were compared with the target risk range of
1E-4 to 1E-6 and target hazard threshold of 1.0, as discussed in the NCP (EPA, 1994) and
Risk Assessment Guidance for Superfund (RAGS), Part A (EPA, 1989) to determine which tier
should be applied to excavation areas.

Sample results currently reported to the Naval Installation Restoration Information System
(NIRIS) were used during preparation of figures to present as comprehensive a data set as

44 KCH-2622-0073-0020

ED_006787_00005003-00022



ESD TO THE FINAL ROD FOR PARCEL C
HUNTERS POINT NAVAL SHIPYARD, SAN FRANCISCO, CALIFORNIA

possible. NIRIS does not distinguish between old samples and more recent samples that
may have been collected as confirmation samples for a remediated location. A
comprehensive attempt to manually delete samples that were removed through excavation
was made during the preparation of the excavation figures for the Technical Memorandum
(Shaw, 2013).

421 RU-C1

Planned excavation 22-2 will not be included in the RA based on applying the tiered
approach (Figure 4-3).

Soil Excavation 22-2

The COC identified for Excavation 22-2 is organic lead. Only one sample (IR27GB01) located
adjacent to the building foundation (Building 205) at 4.5 feet bgs had an organic lead
concentration of 0.93 milligrams per kilogram (mg/kg). The future use for this area is
recreational and the recreational RG for organic lead is 0.5 mg/kg (SulTech, 2008), which is
the practical quantification limit for organic lead. Data for sample IR27GB01 are not
available in the Navy NIRIS database; however, data appear in the Parcel C Time-critical
Removal Action Closeout Report, Hunters Point Shipyard, San Francisco, California (TtEMI,
2002b) with the following information in the legend: “Result for Pre-excavation Discrete
Sidewall Confirmation Sample Exceeds Industrial Cleanup Goal for Soil.”

The soil exceedance is located at the wall of a historical building within the Hunters Point
Commercial Dry Dock District and the 0.93 mg/kg organic lead concentration is less than five
times the RG (Tier 2) (see Table 4-1). There are no other samples in the area showing organic
lead in excess of the recreational RG. This excavation area will not be included in the RA.

422 RU-C4

The boundaries of excavations 23-1, 24-3 and 24-5 were revised based on applying the tiered
approach (Figures 4-4 through 4-11, 4-12, and 4-13, respectively). Based on the revised
boundaries, excavation 24-3 will not be included in the Remedial Action.

Soil Excavation 23-1

Sample results exceeding RGs (primarily metals with the exception of mercury) were
screened by applying Tier 1 action levels (ten times the RGs) (see Table 4-1). Sample
locations exceeding Tier 1 action levels within the original excavation footprint were
identified for excavation and a revised excavation footprint extending a minimum of 5 feet
laterally around each exceedance was applied. The areas identified in Figures 4-4 through
4-11 are proposed to be excavated to a minimum of 1 foot deeper than samples exceeding
Tier 1 action levels. Confirmation sampling as specified in the Final Remedial Action Work
Plan and Sampling Analysis Plan will determine the final excavation depths.

Soil Excavation 24-3

The majority of Excavation 24-3 was previously excavated twice (IT Corporation, 1999;
TtEMI, 2002b). The estimated risk for Excavation 24-3 is 3.07E-04 and the estimated residual
hazard is 1.9. The elevated risk is a result of arsenic, a ubiquitous metal, and the elevated
hazard is attributed to background values of vanadium, also a ubiquitous metal. These
slightly elevated hazards are deemed acceptable because the metal concentrations are
comparable to background. Residual concentrations of arsenic are also comparable to
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background (based on background hypothesis testing using EPA ProlUCL Software [2013];
Attachment 2). No further excavation will take place at this location (Figure 4-12).

Soil Excavation 24-5

Sample results exceeding RGs (primarily metals with the exception of mercury) were
screened by applying Tier 2 action levels (five times the RGs) (see Table 4-1).

Excavation 24-5 will be reduced to extend approximately 5 feet laterally from sample
locations exceeding action levels. This eliminates excavation of areas below action levels
within the previous footprint. The excavation depth will be reduced to approximately 7 feet
bgs, which is 1 foot deeper than the sample depths showing results exceeding action levels
(Figure 4-13). Confirmation sampling as specified in the Final Remedial Action Work Plan
and Sampling Analysis Plan will determine the final excavation depths.

The estimated risk for Excavation 24-5 was not calculated because arsenic was the only
carcinogen and the residual EPCs were estimated to be below the HPAL background
concentrations. The estimated residual hazard is 5.8 (greater than the 1.0 threshold).

The hazard is largely attributed to background values of manganese, a ubiquitous metal.
Residual manganese concentrations in Excavation 24-5 are comparable to background
(based on background hypothesis testing using USEPA ProlICL Software [2013]; Shaw, 2013).
Past studies conducted at HPNS concluded that the highest concentrations of natural
manganese in rocks of coastal California are found in chert and basalt contained in the
Franciscan Complex. (TtEMI, 2001a; TtEMI, 2001b) Excavation Areas 23-1 and 24-5 fall
within an area where chert interbedded with shale has been mapped or identified. This area
according to the studies has manganese concentrations ranging from 11,000 mg/kg to 30,200
mg/kg. Because the HI exceeds 1.0 it could represent a residual site-related risk or possibly
an unusually high background outlier. The slightly elevated hazard is deemed acceptable
because the concentration for the elevated hazard (manganese) is comparable to
background and the RAOs are met. The RAOs are met because any residual risk is
adequately managed by the protective cover.

423 RU-CS

The boundaries of excavation 11-2 were revised based on applying the tiered approach
(Figure 4-14).

Soil Excavation 11-2

Approximately 35 percent of Excavation 11-2 was previously excavated between an RA for
CERCLA contaminants and TPH in 1999 (IT, 1999), Parcel B excavation in 2000 for tank
removals (IT, 2000), Parcel B removal action in 2004 (SulTech, 2004), and the more recent
phase I sanitary sewer/storm drain (55/5D) radiological removal action data report for
Parcel C (TtEC, 2012). The southwestern section of the excavation boundary identified by
the Final FS (SulTech, 2008) does not contain sample results that exceed RGs and will not be
included in the RA.

Sample results exceeding RGs (primarily metals with the exception of mercury) were
screened by applying Tier 2 action levels (five times the RGs) (see Table 4-1). For Excavation
11-2, the estimated residual cancer risk is 2.1E-06 and the estimated residual noncancer HI is
0, which are within the risk management range discussed in the NCP (USEPA, 1994). The
excavation will be reduced to excavate the one contaminated soil sample location that
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exceeds Tier 2 levels. A 10-foot by 10-foot area will be excavated to approximately 7.5 feet
bgs, 1 foot below the sample depth known to exceed action levels, as shown in Figure 4-14.
A second 10-foot by 10-foot area will be excavated to approximately 7.5 feet bgs, which
further reduces the risk and hazard for this area. Confirmation sampling as specified in the
Final Remedial Action Work Plan and Sampling Analysis Plan will determine the final
excavation depths.

4.24 Documentation of Non-Significant Changes

The areas of the following excavations were revised to extend 1 foot vertically from the
known extent of contamination rather than 10 feet bgs as described in the Final ROD.

e Soil Excavation 10-3
e Soil Excavation 10-4
e 5oil Excavation 11-1
e 5oil Excavation 18-2
e 5oil Excavation 18-4
e 5oil Excavation 24-2
e Soil Excavation 24-4
e Soil Excavation 26-2

4.3 Evaluation of Remedy Change for Parcel C

431 Review of Relevant Guidance

The USEPA has published guidance (USEPA, 1999) for addressing post-ROD changes in
RAs. This guidance provides the basis for the Navy’s post-ROD remedy change for Parcel C.
The guidance states "The lead agency's categorization of a post-ROD change to the Selected
Remedly is a site-specific determination and must consider the following as set out in NCP
§300.435(c)(2).

e Scope. Does the change alter the scope of the remedy (e.g., type of treatment or
containment technology, the physical area of the response, remediation goals to be
achieved, type and volume of wastes to be addressed)?

e Performance. Would the change alter the remedy performance (e.g., treatment levels to be
attained, long term reliability of the remedy)?

e (ost. Are there significant changes in costs from estimates in the ROD, taking into
account the recognized uncertainties associated with the hazardous waste engineering
process selected? (Feasibility Study cost estimates are expected to provide an accuracy of
+50 percent to -30 percent).

Based on this evaluation, and depending on the extent or scope of modification being
considered, the lead agency must make a determination as to the type of change involved
(i.e., nonsignificant or minor, significant, or fundamental change). Remedy changes should
fall along a continuum from minor to fundamental. Similarly, an aggregate of nonsignificant
or significant changes could result in a fundamental change.

Post-ROD changes fit into one of the three following categories:
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e  Nonsignificant or Minor Changes usually arise during design and construction, when
modifications are made to the functional specifications of the remedy to address issues
such as performance optimization, new technical information, support
agency/community concerns and/or cost minimization (e.g., value engineering
process). Such changes may affect things such as the type or cost of materials,
equipment, facilities, services, and supplies used to implement the remedy. The change
will not have a significant impact on the scope, performance, or cost of the remedy.

e Significant Changes generally involve a change to a component of a remedy that does not
fundamentally alter the overall cleanup approach.

e  Fundamental Changes involve an appreciable change or changes in the scope,
performance, and/or cost or may be a number of significant changes that together have
the effect of a fundamental change. An example of a fundamental change is one that
results in a reconsideration of the overall waste management approach selected in the
original ROD."

4.3.2  Evaluation of Remedy Change for Parcel C

The Navy evaluated the Parcel C post-ROD remedy changes against the criteria presented in
the above-quoted USEPA guidance, as follows:

Scope

The selected remedy remains S-5: Excavation, Disposal, Covers, Soil Vapor Extraction and
ICs. However, the total excavation area, and resulting volume, will be reduced from the
original 42,000 yd? to 22,289 yd®. The new screening-level HHRA conducted to address
removal to Tier 1 and Tier 2 action levels versus RGs provided the justification that the
change in excavation boundaries does not pose a substantial risk to human health.
Additionally, the change in excavation boundaries does not change the requirement for the
installation of a cover remedy identified in the Final ROD. This cover is anticipated to break
the exposure pathway to meet the associated RAOs.

Performance

The selected remedy uses Tier 1 and Tier 2 action levels in accordance with the new HHRA
to within the 95 percent UCL for the risk range of 1E-4 to 1E-6 and target hazard threshold
of 1.0. In addition, the cover, SVE, and ICs all serve to break the pathway of potential
exposure for COCs left in place. Therefore, the performance of the remedy is not changing.

Cost

The cost identified in the Final ROD, Soil Alternative 5-5, was a Capital Cost of $17,236,000
and an Operations and Maintenance Cost of $3,552,000. The ESD revisions to Soil
Alternative 5-5 will reduce the capital cost by approximately 23 percent because of the
reduced volume of excavation. The tiered approach will result in an approximate volume
reduction of 16,000 cubic yards. The estimated cost for excavation, personnel, soil sampling,
backfilling, and soil disposal is approximately $250 per cubic yard. This equates to a cost
reduction of approximately $4,000,000. The cover, SVE, and ICs are still included in the
revised remedial alternative.
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Type of Change

Based on this evaluation, the Navy considers these changes to be significant. Application of
tiered action levels for the excavation portion of the selected soil remedy will result in
changes to the specific numerical RGs identified in the ROD. The tiered approach results in
scope reduction and cost minimization but does not fundamentally alter the RAOs or the
overall cleanup approach of excavation and protective cover. The protective cover ensures
the contaminant pathway is broken and the tiered approach does not result in an
unacceptable risk.

Administrative Process Requirements

A notice of availability and a brief description of the ESD will be published in a local
newspaper and a copy of the ESD will be provided in the Hunters Point repository and local
libraries.
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5.0 Support Agency Comments

Appendix A presents regulatory comments received on the Draft ESD and the Navy’s
response to these comments. Revisions based on the agency comments were incorporated
into this final version of the ESD.
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6.0 Statutory and Regulatory Determinations

The modifications to the RA for the Final ROD set forth in this ESD are significant but not
fundamental. The RA remains protective of human health and the environment and
continues to comply with applicable or relevant and appropriate requirements identified in
the Final ROD, in accordance with CERCLA Section 121(d){2) and NCP Section
300.430(H)(1)(ii)(B)(1) and (2).

Mr. Alan K. Lee

Base Closure Manager Date
Base Realignment and Closure Program Management

Office West

Department of the Navy

Ms. Angeles Herrera

Assistant Director - Superfund Division Date
Region 9

U.S. Environmental Protection Agency

Dr. Ryan K. Miya

San Francisco Peninsula Team Leader Date
California Environmental Protection Agency

Department of Toxic Substances Control

Mr. Bruce H. Wolfe

Executive Officer Date
California Environmental Protection Agency

California Regional Water Quality Control Board, San Francisco Bay Region
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7.0 Public Participation

This ESD will become part of the Administrative Record Files for the site (NCP, 40 CFR
Sections 300.435(c)(2)(i){(A) and 300.825 (a)(2)). A notice of public availability and a brief
description of the ESD will be published in a major local newspaper as required by the NCP,
40 CFR Sections 300.435(c)(2)(i)(B). The ESD will be available for public review at the
following locations:

San Francisco Main Library

100 Larkin Street

Government Information Center, 5th Floor
San Francisco, CA 94102

Phone: (415) 557-4500

Information Repository

Hunters Point Shipyard Site Trailer
690 Hudson Avenue

San Francisco, CA 94124

The complete Administrative Record is located at 1220 Pacific Highway, San Diego,
California, and is maintained by Ms. Diana Silva, Naval Facilities Engineering Command,
Southwest Administration Record Manager, phone: (619) 532-3676.

For access to the Administrative Record or additional information on the Parcel C remedial
activities, contact:

Mr. Thomas Macchiarella

Base Realignment and Closure Program Environmental Coordinator
Base Realignment and Closure Program Management Office West
1455 Frazee Road, Suite 900

San Diego, CA 92108-4310

Phone: (619) 532-0987
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TABLE 2-1

Previous Studies and Removal Actions

ESD TO THE FINAL ROD FOR PARCEL C
HUNTERS POINT NAVAL SHIPYARD, SAN FRANCISCO, CALIFORNIA

Title Date Description of Removal Activities

Phase | and Il UST Removal 1991-1993 Twenty-one USTs were removed and seven USTs were closed

Action in place. The USTs at former Parcel C ranged in size from 122
to 210,000 gallons, and tank contents included gasoline, diesel,
waste oil, hydraulic fluids, solvents, or fuel oils.

Sandblast Grit Removal Action 1991-1995 A total of 4,665 tons of discarded sandblast grit was removed
throughout HPNS. An estimated 101 tons of grit was
generated from Dry Dock 4, located in former Parcel C.

Storm Drain Sediment Removal 1996-1997 A total of 1,200 tons of contaminated sediment was removed

Action from storm drain lines and appurtenances; approximately 800
feet of drainage culverts under Dry Dock 4 were cleaned.

Parcel B Remedial Action 1997-1998 Soil was removed at 19 excavation sites at the former tank farm

(IR-08) in IR-06; the excavations were sampled and the sites were
backfilled.

Facility wide Exploratory 1997-1999 Soil was removed at 18 sites facility wide, the excavations were

Excavations sampled, and the sites were backfilled.

Soil Vapor Extraction 2000-2001 A soil vapor extraction treatability study was conducted at

Treatability Study Building 134 in IR-25.

Time-critical Removal Action 2000-2002 Steam and fuel lines were closed in place or removed. Soil was

(TCRA) removed at 46 of the 121 sites, contamination was delineated at
38 sites, and the remaining sites met the cleanup goals
established for this action.

Parcel B Remedial Action — 2000-2004 An industrial drain line between Buildings 123 and 134 was
excavated, about 2,050 yd? of soil were removed, the

addendum y
excavation was sampled, and the site was backfilled.

Degreaser Pit/Separator 2004 Removal of the degreaser pit and oil-water separator occurred

Demolition at RU-C5 from Building 134.

Groundwater Treatability Study 2004-2005 A groundwater treatability study using in situ bicremediation

(RU-C5) was conducted at RU-C5 using sequential use of bio-additives
to facilitate anaerobic conditions followed by aerobic conditions
to enhance degradation of chlorinated organic compounds.

Groundwater Treatability Study 2004-2005 A groundwater treatability study was conducted using ZV| at

(RU-C4) Building 272.

Emergency Removal Action 2003 Contaminated sediment in two culverts under Dry Dock 4 was

Closeout Report Encapsulation successfully encapsulated.

of Drainage Culvert Sediment at

Dry Dock 4

TPH Program Corrective Action 2005 Soil was removed at two Parcel C sites located in IR-28 (CAA

Implementation Soil Removal 3R in Block 20B and CAA 2R in Block 24); at CAA 2R, the
excavation was 2 feet deep and 12 yd® was removed; at CAA
3R, the excavation was 4 feet deep and 12 yd® were removed.

Parcel B Storm Drain and 2007 A total of 1,892 linear feet of pipeline was removed at IR-06 and

Sanitary Sewer Removal Action

IR-25 in Parcel C; about 3,086 yd® of material were removed.
The concrete, clay, and cement pipelines were tested for
radiological contamination and disposed of appropriately offsite.
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TABLES

TABLE 2-1
Previous Studies and Removal Actions

Title Date Description of Removal Activities
Groundwater Treatability 2008-2012 Groundwater treatability studies using ZVI injection points were
Studies at RU-C1 and RU-C5 performed at RU-C1 and RU-C5.
Radiological TCRA 2010-ongoing Initial design work for Parcel C started in 2010. Field work is

scheduled for completion in 2014.

Note:

@ The documents listed are available in the Administrative Record and provide detailed information used to support remedy
selection at Parcel C.

CAA = Corrective Action Area

yd® = cubic yard

TCRA = time-critical removal action

TPH = total petroleum hydrocarbons

UST = underground storage tank

yd?® = cubic yard

ZV1 = zero-valent iron
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ESD TO THE FINAL ROD FOR PARCEL C
HUNTERS POINT NAVAL SHIPYARD, SAN FRANCISCO, CALIFORNIA

TABLE 4-1
Action Levels
ROD RG Action Level
Site Tier cocC {(mg/kg) {(mg/kg)

RU-C1

22-2 Tier 2 Crganic Lead 0.5 25

RU-C4

23-1 Tier 1 Aroclor-1254 0.093 0.93
Aroclor-1260 0.21 241
Arsenic 11.1 111
Benzo(a)anthracene 0.37 0.372
Benzo(a)pyrene 0.33 0.332
Benzo(b)fluoranthene 0.34 0.342
Benzo(k)fluoranthene 0.34 0.342
Cadmium 3.5 35
Chrysene 3.3 3.32
Copper 160 1,600
Dibenz(a,h,)anthracene 0.33 0.332
Indeno(1,2,3-cd)pyrene 0.35 0.35°
Iron 58,000 580,000
Lead 155 1,550
Manganese 1,431 14,310
Mercury 228 2.282
Naphthalene 1.7 1.78
Organic Lead 0.5 5
Thallium 5 50
Vanadium 117 1,170
Zinc 370 3,700
TPH 3,500 3,500¢

24-3 Tier 3 Arsenic 111 1.1
Benzo(a)pyrene 0.33 0.332
Benzo(b)fluoranthene 0.34 0.342
Benzo(k)fluoranthene 0.34 0.342
Vanadium 117 117

24-5 Tier 2 Arsenic 11.1 55.5
Copper 160 800
Manganese 1,431 7,155
Thallium 5 25

KCH-2622-0073-0020 10F2

ED_006787_00005003-00043



TABLES

TABLE 4-1
Action Levels
ROD RG Action Level
Site Tier cocC {(mg/kg) {(mg/kg)

RU-C5

11-2 Tier 2 1,2-Dichloroethane 0.28 0.282
1,4-Dichlorobenzene 2 28
Aroclor-1260 0.21 1.05
Benzo(a)anthracene 0.37 0.37°
Benzo(a)pyrene 0.33 0.332
Benzo(b)fluoranthene 0.34 0.342
Benzo(k)fluoranthene 0.34 0.342
Chrysene 3.3 3.32
Copper 160 800
Dibenz(a,h)anthracene 0.33 0.332
Indeno(1,2,3-cd)pyrene 0.35 0.352
Manganese 1,431 7,155
Tetrachloroethene 0.48 0.482
Trichloroethene 29 292
Vinyl chloride 0.024 0.0242

Notes:

& Action levels for VOCs, TPH, and PAHs are equal to the RGs established in the Final ROD (Navy, 2010)
Bold indicates RG and Action Level are different values

COC = contaminant of concern
mg/kg = milligram per kilogram

PAH = polycyclic aromatic hydrocarbon

ROD = Record of Decision
RG = remedial goal
RU = remedial unit

TPH = total petroleum hydrocarbons
VOC = volatile organic compound
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TABLE 4-2
Screening-Level HHRA Summary

ESD TO THE FINAL ROD FOR PARCEL C

HUNTERS POINT NAVAL SHIPYARD, SAN FRANCISCO, CALIFORNIA

Excavation Estimated Residual Estimated Residual
Area Cancer Risk Noncancer Hi Comments
22-2 0.0E+002 02 Acceptable
23-1 4.2E-06 4.4 Within acceptable risk range,
HI without HPAL COCs = 1.5°
24-3 3.07E-04 1.9 Above risk range,
CR without HPAL COC = 1.5E-05¢,
Above HI threshold,
HI without HPAL COC = 0.1°
24-4 0.0E+002 0.2 Acceptable
24-5 0.0E+00? 5.8 HI without HPAL COCs = 4.1°
10-3 3.1E-06 02 Within acceptable risk range
10-4 1.1E-07 02 Acceptable
11-2 2.1E-06 02 Within acceptable risk range
Notes:

@ Risk driver {metal) was determined to be consistent with background concentrations and eliminated from the

calculation resulting in a risk of zero.

® Hi without HPAL COC was estimated by subtracting HQ associated with HPAL from total estimated HI.
¢ CR without HPAL COC was estimated by subtracting CR associated with HPAL from total CR.

COC = contaminant of concern

CR = cancer risk

Hi = hazard index

HPAL = Hunters Point ambient level
HQ = hazard quotient
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ESD TO THE FINAL ROD FOR PARCEL C
HUNTERS POINT NAVAL SHIPYARD, SAN FRANCISCO, CALIFORNIA

Figures
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LEGEND
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LEGEND

®  SOIL SAMPLE > 10X RG
SOIL SAMPLE > 5X RG AND < 10X RG
SOIL SAMPLE > RG AND < 5X RG

SOIL SAMPLE < RG
FORMER UNDERGROUND STORAGE TANK
FORMER PLANNED PARCEL C REMEDIAL

' s ACTION EXCAVATION AREA (FINAL RECORD

= === OF DECISION, NAVY 2010)

[ ] BUILDING - EXISTING
PARCEL BOUNDARY
PREVIOUS EXCAVATION AREAS

PRC ENVIRONMENTAL MANAGEMENT, INC.,
1994, DRAFT SUMMARY REPORT, PHASE |
AND PHASE It UST REMOVALS AND
CLOSURES IN PLACE, JULY 12

Recreational Tier 2 Action
Contaminants of Concern Level
Organic Lead 2.5 mg/kg

Tier 2 action level is equal to 5 x RG

mg/kg = milligrams per kilogram

RG = Remediation Goal

SS8/SD = Sanitary Sewer/Storm Drain

UST = Underground Storage Tank

NIRIS = Naval Installation Restoration Information Solution

IR27GBO1 {4.5ft)
Organic Lead - 0.93 mgrkg

SAMPLE NOTE:

1. IR27GB01 was a sidewall sample collected near the
building and Organic Lead concentration was less than
5x the RG. Therefore, location will not be excavated.

NOTES:

1. Only samples inside Former Planned Parcel C
Remedial Action Excavation Area (Final
Record of Decision, Navy 2010) are shown.

2. Organic lead data not available in NIRIS, but was
extracted from TtEMI, 2002b, Parcel C Time Critical
Removal Action Closeout Report, Hunters Point
Shipyard, San Francisco, CA and included in the
Final Record of Decision (Navy, 2010).

0 5 10 20
Feet

Excavation Area 22-2

Explanation of Significant Differences to the
Final Record of Decision for Parcel C
Hunters Point Naval Shipyard San Francisco, California

FIGURE

4-3
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Residential  Tier 1 el :
Contaminants of Concern  Action Level 290104N8C (41t 4 : H—
Manganese - 1,900 mg/kg : 8
Aroclor-1254  0.93 mg/kg 290104N8C (8f() ' :
Aroclor-1260 2.1 mgikg gadmlum1-gy mqi/(kg —:\ . g
; opper - 190 mgrkg . 5
Arsenic 111 mg/kg Manganese - 13,000 mg/kg : P ' 7
Benzo(a)anthracene  0.37 mg/kg Thallium - 15 mglkg . 8
Benzo(a)pyrene  0.33 mg/kg 8 .
Benzo(b)fluoranthene  0.34 mg/kg : 5
Benzo(kjfluoranthene  0.34 mg/kg ' A T T v B
Cadmium 35 mg/kg ' T L '
Chrysene 3.3 mg/kg ' P
Copper 1,600 mg/kg ' e '
Dibenz(a,h)anthracene  0.33 mg/kg . fx“ ¥
Indeno(1,2,3-cd)pyrene  0.35 mg/kg " j o .
Iron 580,000 mg/kg . L . 5 """""""""""""""""" B
Lead 1,550 mg/kg P — s 8T i
- f"‘{ L] o H
Manganese 14,310 mg/kg e L % . i LEGEND
e e i B H A d L
Naphioury . 2.28 mojkg A o - | SOIL SAMPLE > 10x RG (METALS & PCBs)
Orgzmc e 5'mg/Eg 9 T - Lo f O ®  SOIL SAMPLE > RG (Hg, PAHs, TPH, & VOCs)
P e i [] i
Thallium 50 mg/kg o . 1 oo ; C_/)_! SOIL SAMPLE > 5x RG AND < 10x RG
Vanadium 1,170 mg/kg o : e 1 . i 0
Zinc 3700mgkg | . - L L | T SOIL SAMPLE > RG AND < 5x RG
TPH 3,500 mg/kg T e ' 5
- -~ ; SOIL SAMPLE <RG
) ) ) e % L] H m
Tier 1 action levels are equal to 10x RG, except action fo’ : 290104N7D (9ft) i " -
levels for VOCs, TPH, Hg, and PAHS, whic_hﬂgggygj__mmu..m--w-W"“’{gé&‘[\%' " : Manganese - 3000 mgtkg || . f 5/1960;924;\;25 gfé)SO ol i?ggr(])liNﬁi (54frgg/kg b DECOMMISSIONED MONITORING WELL
‘?Ei&it?@is..hgdmﬂaeﬁm%cmmfﬁéc;smn (Navy, 2010) senic . 16 gng,)kg . % : 5 ! / Manganese ) 3,400 mglkg — ROAD EDGE OF PAVEMENT
mg/fkg = milligrams per kilogram I?Aopper- 200 g\%kog " p % . f TV T0ANGF () I:l BUILDING - EXISTING
§SB==R§;?egr|’i§|:i):ag%alBi . 2;&9;4“[\?78;-(9&) mglkg — ! -......:f............. e e e mmm m mmfim Capper - 300 Mgk . FORMER PLANNED PARCEL C REMEDIAL
Ho = Meroury Peny Copper-20mghg | & SHTOED ) %_ | Manganese - 16,000 mg/g s = "1 ACTION EXCAVATION AREA (FINAL RECORD
TPH = Total Petroleum Hydrocarbons Manganese - 4,000 mgtkg . Cadmium - 4 mgfkg i 5 290104N5E (4ft) ;382%&5??&?/@ . ©TTT OF DECISION, NAVY 2010)
VOC = Volatile Organic Compound 8 Manganese - 1,800 mg/kg __/L ! Copper - 170 mgtkg Manganese - 11,000 mgtkg . REVISED PARCEL C REMEDIAL ACTION
SS/SE) = Sanitary Sewer/Storm Drain ' 290104N6D (9f) ; f Manganese - 3,900 mg/kg Thallium - 24 mgfkg " EXCAVATION AREA BASED ON 10X RG
UST = Underground Storage Tank . Cadmium - 8.8 mgrkg S . SCENARIO
ft bgs = feet below grognd surface ‘ . . " Copper - 220 mgtkg :
NIRIS = Naval Installation Restoration Information Solution " Manganese - 4,900 mg/kg P PREVIOUS EXCAVATION AREAS
PAH = Polycyclic Aromatic Hydrocarbon : Zinc - 500 mgikg : TTEC. 2012, INTERNAL DRAFT PHASE | SS/SD
: ' , ,
[ N 5 RADIOLOGICAL REMOVAL ACTION DATA
" wniomscs 8 : REPORT, PARCEL C, HUNTERS POINT
:...-.................. 290104N5D (4 . 279 NAVAL SHIPYARD, SAN FRANCISCO, CA
: oy :
1§ _\ ]
. IR29B053 (10.75f0) ;*‘d - 11230”‘9/ 'jg 290104N4F (1) :
. Manganese - 1,592 74 mg/kg inc-1500mghkg  fL as;o:gt:tnnig (ift)1 0 ngls Cadmium - 47 maikg . 18 | EXCAVATION AREAWITH DEPTH (ft bgs)
. /Lo 986239 mgkg 290104NAD (4) 290104NAE (91t Manganese - 4900 mglkg |
" Cadmium - 4.6 mgrkg Manganese - 2,000 mg/kg — Thallium - 6.2 mg/kg 8
. Manganese - 2400 mg/kg Organic Lead 063 mgikg 290104N4F (9f) .
] 200104N4A (4ft) 290104NAD (9t - Cadmium - 3.8 mg/kg .
. Manganese - 1,600 mg/kg Cadmi 4(7 ) e Manganese - 3,800 mgkg : NOTES:
. /_Organic Lead - 0.63 mg/kg o -2 19 IR29B0G8 (5.75ft) . " 1. Only samples inside the Former Planned Parcel C
' 5:\290104N4C \“;laannag;:?eiszéigo/fg/kg 290T0ANGE 4] ' Remedial Action Area (Final Record of Decision,
: 29 Manganese - 2,700 mglkg : Navy 2_010) are shown. . .
290104N3A (4ft) IR29TA49 (8.25f) 290104N3E (9ft) . 2. Organic lead data not available in NIRIS, but was
Benzo{a)anthracene - 1.4 mglkg Arsenic - 12 mgfkg Manganese - 1,800 mglkg ' extracted from TtEMI, 2002b, Parcel C Time Critical
Benzo{a)pyrene - 2.1 mg/kg TPH - 4490 mglkg 290104N3C (4ft) N : Removal Action Closeout Report, Hunters Point
290102N4A (111) L] X X . .
Benzo(bjfluoranthene - 2.5 mgtkg Manganese - 1,600 mg/kg Manganese - 4990 mgfkg . Shipyard, San Francisco, CA and included in the
Benzo(kifluoranthene - 1.9 mglkg : | Meroury - 4 mglkg : Final Record of Decision (Navy, 2010).
Copper - 370 mg/kg / Organic Lead - 0.98 mg/kg 290102N3A (1ft) .
Dibenz{a,h)anthracene - 0.49 mg/kg 290104N3C (9ft) Arsenic - 11.2 mgrkg '
indeno(1,2,3-cd)pyrene - 1.3 mglkg RA9B0%0 / Organic Lead - 0.85 mg/kg i?:;ﬁzN% (55fr2g/kg ' 0 5 10 20
B ¥- - .
1 R2OMWSSF—seg gé 5 / oo &:igzrn - 224 gaggkogmg/kg . EFeet I
%%M:m 290104N3B~ \ Zinc - 660 mg/kg .
: R N 290102N4B (51) 290102N3C (5t . i i
203 51 " T R Manganese - 1970 mgikg /— Manganese-(SO)OO mglkg : Tier 1 Excavation Area 23-1
: Ns212s1 iy oL T T PP . (Sheet 1)
e — T S F90104N2C (3 290102N28B (1ft) Emes Explanation of Significant Differences to the
290104N2B (9f) 5 ] ASENIC - 46 MOkg o 20102N3B Manganese - 5,020 mg/kg 45 Final Record of Decision for Parcel C
Benzo(a)anthraceqe4—3 mgrkg ' 290104N2A (4ft) Copper - 430 mglkg - é%%g“igfﬁé Ky Hunters Point Naval Shipyard San Francisco, California
Benzo(a)pyrene - 1.4 mgkg " AR2OMWSTA Copper - 730 mgrkg Manganese - 2,700 mg/kg - / _
Naphthalene - 10.25 mgfkg Manganese - 2,400 mg/kg Organic Lead - 0.6 mgkg Manganese - 10,300 mg/kg i?g;:éN%%gt: " FIGURE
TPH - 12,900 mgikg Organic Lead - 1.5 mglkg Zinc - 500 mg/kg Zine - 434 mglky 290102N2A-(5ﬁ)g 9
% Arsenic - 21 mg'kg
A 4 8 290102N2C \: Copper - 170 mglkg 4-4
S$-212-5P01 . /S—Z 2-52 “a Manganese - 11,000 mg/kg
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290104W1A (3ﬁ)l 290102W3A (3ft)
Copper - 260mghg | PN 290104N1B (4f) Arsenic - 65 mkg 281
Manganese - 1,680 mgrkg \ o Organic Lead - 0.93 mg/kg Copper-380mghkg | &7 a1 e e e TR T i
Meroury - 4.7 mghg 7 |otoante ey Manganese - 13,000 mglkg . !
e Manganese - 1,500 mg/kg Thallium - 17 mg/kg /7 N
RSBOT! Zing - 470 mg/kg
ST AV
:A49TA051) 1(%75ﬁ/)k rrrerraa 1 TR
rsenic - 11.9 mgtkg }
Benzo{a)anthracene - 7.7 mg/kg ::{2901048 /— Manganese - 2,730 mglkg

Benzo(a)pyrene - 4.7 mgrkg
Benzo(b)fluoranthene - 6.7 mgrkg
Benzo(k)fluoranthene - 2.7 mglkg
Copper - 276 mgtkg

290102W4A (3ft)
/" | Manganese - 1,600 mglkg

290104N6B (4)

/| Copper - 350 mgtkg

~
ey \

Dibenz{a,hjanthracene - 0.94 mg/kg L :.\2901041:‘1’1'\
Manganese - 2,060 mg/kg 551953 LEG EN D
Mercury - 8.7 mgrkg W 93 mak
PA4OTAOS (5.251) eroury - .22 Mgy 590702538 (4] _/ o SOIL SAMPLE > 10x RG (METALS & PCBs)
TTPH - 210,000 mghkg S Manganese - 3,000 mglkg SOIL SAMPLE > RG (Hg, PAHs, TPH, & VOCs)
Benzo(a)antﬁracene -0.76 mgtkg i SOIL SAMPLE > 5x RG AND < 10x RG
— Benzo(a)pyrene - 0.43 mglkg &8
203 ]Q?g&erég%%gxg/k?k SOIL SAMPLE > RG AND < 5x RG
- 29,000 mgikg
SOIL SAMPLE < RG
Residential Tier 1 : & DECOMMISSIONED MONITORING WELL
Contaminants of Concern  Action Level 290104S2A(2) {6ft) __/
!:llanganese S4300mghkg | F e ROAD EDGE OF PAVEMENT
Aroclor-1254  0.93 mg/kg ' - . [] BUILDING - EXISTING
ArocloAr;;;?ig ?.111 %g//l:(g . e /29010452A FORMER PLANNED PARCEL C REMEDIAL
B g/kg ' Mm ™" "% ACTION EXCAVATION AREA (FINAL RECORD
enzo(a)anthracene 0.37 mg/kg B e, === OF DECISION, NAVY 2010)
Benzo(a)pyrene  0.33 mg/kg T e '
Benzo(b)flucranthene  0.34 mg/kg BT e, REVISED PARCEL C REMEDIAL ACTION
Benzo(k)fluoranthene 0.34 mg/kg : ?C(CE:Q\AAR?(?N AREABASED ON 10X RG
Cadmium 35 mg/kg 8 [
Chcr:ysene 3.3 mg/kg e - PREVIOUS EXCAVATION AREAS
Dibenz(a h)amhr:fepf; é,ggomm?k/kg . ! TTEC, 2012, INTERNAL DRAFT PHASE | SS/SD
A - g/Kg ' 290105N5C ~1 ~— RADIOLOGICAL REMOVAL ACTION DATA
Indeno(1,2,3-cd)pyrene 0.35 mg/kg ] 290105N5D (3ft) \g\ { | REPORT PARCEL C HUNTERS POINT
lron 580,000 mg/kg ; Manganese 1O ma] N\ - NAVAL SHIPYARD, SAN FRANCISCO, CA
Lead 1,550 mg/kg " i ’ ’
Manganese 14,310 mg/kg . O i
Mercury 2.28 mg/kg : wn %i
Naphthalene 1.7 mg/kg . 290106WAD 290106W5D | ! 10 | EXCAVATION AREA WITH DEPTH (ft bgs)
Organic Lead 5 mg/kg . / / P i
Thallum 50 mg/kg : m !
Vanadium 1,170 mg/kg . i
- ’ ' m
Zinc 3,700 mg/kg i
TPH 3,500 mgkg . — i NOTES:
) - - : i 1. Only samples inside the Former Planned Parcel C
Ej;ll ?:r“\‘;”ol(‘;’e%_spﬁ eﬁg“::}é";:;g'??%ixhczz Z‘:‘tl':;’!‘ o the " % Remedial Action Area (Final Record of Decision,
DT y e . Navy 2010) are shown.
L]
RGs established in the Final Record Of Decision {(Navy, 2010} g 2. Organic lead data not available in NIRIS, but was
mg/kg = milligrams per kilogram \_ ! extracted from TtEMI, 2002b, Parcel C Time Critical
RG = Remediation Goal 5213810 / ] Removal Action Closeout Report, Hunters Point
PCB = Polychlorinated Biphenyl Manganese - 2,030 J mgkg 290105N3B (7ft) i Shipyard, San Francisco, CA and included in the
Ho=Merouy AT Manganese -2.140 mgg| ™\ 2 Final Record of Decision (Navy, 2010).
= fotal Fetroleum Hydarocarpons N
= i i 290106N3B Benzo{a)pyrene - 0.35 mglkg {
voc = Vo!at||§> Organic Compound ) / Benzo(b)fluoranthene - 0.465 mg/kg ;
$8/SD = Sanitary Sewer/Storm Drain Benzo{Kfiuoranthene - 0.35 mglk i 0 25 5 10
UST = Underground Storage Tank — Sl i ?
ft bgs = feet below ground surface :
NIRIS = Naval Installation Restoration Information Solution Feet
PAH = Polycyclic Aromatic Hydrocarbon /2\90196\’\/?;&%) " 10
rsenic - 12.8 mglkg

Copper - 396 mgtkg
Lead - 225 mgikg
Organic Lead - 2.5 mglkg
Zinc - 497 mgtkg

Tier 1 Excavation Area 23-1
(Sheet 2)

290106W4C (8ft)
Organic Lead - 0.59 mgrkg

8.3

290106N3A (9ft)
Manganese - 4,980 mg/kg

290105W3A (2ft)
Copper - 205 mgrkg
Manganese - 1,800 mg/kg

290108N3C (5f)

Organic Lead - 0.61 mg/kg _\

Hunters Point Naval Shipyard San Francisco, California

Explanation of Significant Differences to the
Final Record of Decision for Parcel C

FIGURE

4-5
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290102W2A (6ft)
Arsenic - 15.1 mgrkg
Copper - 197 mgtkg

]

\ 290102N1A (5ft) :
Arsenic - 33 mglkg NG ¥

Copper - 370 mgfkg Arsenic - 53(mg)/kg .

sigogn

8.7 Manganese - 6,300 mglkg Manganese - 19,000 mg/kg
e
Zinc - 480 mglkg

4 .
Arsenic - 24 mglkg s
Copper - 160 mg/kg _/

B

B

B

B

- [ ]
200102E1A (78) '
B

[ ]

| ]

]

[ ]

[ ]

g/];&g;zneie ) g 800 mghg Arsenic - 20 mglkg
W1A (61t - /
Manganese -(8,2)00 mgrkg Copper - 380 mg/kg
Manganese - 21,000 mglkg
e 2901028 (5f) Zinc - 390 mgtkg . I A S . S S s K S,

IR29B054 (5.251t)

290105NTA (31) '
B

Arsenic - 24 mglkg
1 Manganese - 3,300 mglkg

LEGEND

Arsenic - 21.7 mgtkg

Copper - 250 mgtkg
Manganese - 15,000 mg/kg __’ Copper - 398 mgikg
2901028 (6ft) 9\ Iron - 59,100 mgtkg J90100E2A (37 Thallium - 5.4 mglkg
Arsenic - 57 mg/kg Manganese - 17,400 mgfkg Manganese - 3,135 mg/k
Copper - 390 mgfkg Thallium - 13.8 mglkg 9 190 MoK SOIL SAMPLE > 10x RG (METALS & PCBs)
Manganese - 21,000 mg/kg Zinc - 443.45 mgkg 8 bt SOIL SAMPLE > RG (Hg, PAHs, TPH, & VOCs)
Zinc - 1,100 mg/kg
290102S1A (4f) SOIL SAMPLE > 5x RG AND < 10x RG
| 1290102W2B (4ft) Arsenic - 24 mglkg
Manganese - 2,530 mglkg Copper - 170 mgtkg ‘ SOIL SAMPLE > RG AND < 5x RG
Manganese - 15,000 mg/kg 8 SOIL SAMPLE < RG
29010281A (7% .
A : X DECOMMISSIONED MONITORING WELL
Menganese - 23000 mgha . L — ROAD EDGE OF PAVEMENT
NG - m
= . [ ] BUILDING - EXISTING
B
¥ FORMER PLANNED PARCEL C REMEDIAL
290105N6B (71t) / . 1™ " "% ACTION EXCAVATION AREA (FINAL RECORD
3 /2\901Q5N62l;(3ﬁ}k g":gr?w?‘?risel‘- ji%?kfgg. kg —\ . """ OF DECISION, NAVY 2010)
- -4 I/ B
29010253A (4] Vs TSI Catmiom 4.6 mofkg : REVISED PARCEL C REMEDIAL ACTION
Manganese - 1,450 mgrkg 290105N6C Arsenic - 19.8 mgikg Copper - 200 mg/kg . EXCAVATION AREA BASED ON 10X RG
Manganese - 8,870 mgikg Manganese - 14,000 mg/kg g SCENARIO
290102524 (71 Thallium - 18 mglkg &
Arsenic - 68 mgkg : PREVIOUS EXCAVATION AREA
Copper - 450 mg/kg 45 ! TTEC, 2012, INTERNAL DRAFT PHASE 1 8S/SD
Manganese - 19,000 mg/kg : k: ;. RADIOLOGICAL REMOVAL ACTION DATA
; Zinc- 710 mghg - N | SO REPORT, PARCEL C, HUNTERS POINT
3;_’ 8 Residential Tier 1 NAVAL SHIPYARD, SAN FRANCISCO, CA
{ . Contaminants of Concern Action Level
$ B
§i B
/ N 1) g P " Aroclor-1254  0.93 mg/kg
88 {_|290105NSB (7#) Copper - 380 mgfkg : Aroclor-1260 2.1 mg/kg
¥ Arsenic - 20 mglkg Manganese - 14,000 mg/kg 290106N5E (37) . Arsenic 111 mg/kg
;;‘ Copper - 260 mg/kg Thallium - 20 mgtkg Cadmium - 3.8 mgfkg 8 Benzo(a)anthracene 0.37 mg/kg
§ LThallom - 23 mglkg o [Zinc- 570 mgkg /| Manganese - 3,500 mg/kg 200105N5F : Benzo(a)pyrene  0.33 mglkg 18 | EXCAVATION AREA WITH DEPTH (ft bgs)
§ B Benzo(b)fluoranthene 0.34 mg/kg
g : Benzo(k)fluoranthene 0.34 mg/kg
§ x Cadmium 35 mg/kg
i (@] . Chrysene 3.3 mg/kg
{ i Copper 1,600 mg/kg .
{ ¥ ’ NOTES:
| .
;;‘ C_/.l) : IDcljbenz(1a,2h£an(tjhracene ggg mg;ig 1. Only samples inside the Former Planned Parcel C
i 290105N4A (3ft) . ndeno(1,2,3-cd)pyrene 99 MJiKg Remedial Action Area (Final Record of Decision,
{ Copper - 1,070 mgrkg A ' Iron 580,000 mg/kg Navy 2010) are shown
; m ' Lead 1,550 mg/kg y 2 o
) m ] M 1;1 310 mask 2. Organic lead data not available in NIRIS, but was
o o ! a?\%’a”ese 258 ”/“kg g extracted from TtEMI, 2002b, Parcel C Time Critical
;’ ] N ht:rlcury 1'7 m}qk g Removal Action Closeout Report, Hunters Point
{ : aphtnalene -f mgikg Shipyard, San Francisco, CA and included in the
{ Organic Lead 5 mg/k
: A G ' g e 2o gg /ﬁg Final Record of Decision (Navy, 2010).
H {
f Arsenic - 38 mgkg : Vanadium 1,170 m
, : g/kg
;5 Copper - 280 mgtkg : zZinc 3,700 mg/kg
H . Manganese - 8,000 mg/kg ' TPH 3500 mark 0 2.5 5 10
290105N3C (3f) 290106NGD (3t | | " = 9rg L — ]
Arsenic - 22 mgtkg Cadmium - 4.9 mgrkg \ : Feel
290105N2B (3f) Cadmium - 5.8 mg'kg ] Tier 1 action levels are equal to 10x RG, except action ee
Copper - 194 mgrkg /— Copper - 200 mgtkg : levels for VQCS, 'lI'PH) Hg, and PAHSs, wh|ch.alre equal to the
10 génoiogﬁgg (r;%kg | W %\l_’lr?anlﬁjrr;e_s%- y?xg?/(l)(g mgrkg : RGs established in the Final Record Of Decision (Navy, 2010} Tier 1 Excavation Area 23_1
Copper - 513 mglkg \6 i?g;giN%g (gmg/kg : mg/kg = mi!ligralms per kilogram (Sheet 3)
Manganese - 18,900 mglkg /— Copper- 177 myhkg . RG = Remediation Goal Explanation of Significant Differences to the
Manganese - 6,680 mgfkg . :CEE Rﬁpo’ycmor’”ated Bipheny! Final Record of Decision for Parcel C
' Tlgk;= '?;?;réetroleum Hydrocarbons Hunters Point Naval Shipyard San Francisco, California
] VOC = Volatile Organic Compound FIGURE
290105N1A (3ft) : S8/8D = Sanitary Sewer/Storm Drain
Manganese - 4,400 mg/kg ¥ UST = Underground Storage Tank
290105N1A (6ft) ] ft bgs = feet below ground surface 4 6
/ Copper - 200 mgrkg : NIRIS = Naval Installation Restoration Information Solution -
Manganese - 6,700 mg/kg 8 PAH = Polycyclic Aromatic Hydrocarbon
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Residential Tert | b p
Contaminants of Concern  Action Level
Aroclor-1254  0.93 mg/k 290106W4A (2ft)
proclor-1254 0.8 mg?kgg iy Arodlon 1260 - 045 mglkg /201068 29010BN2A (51) SR 9
. ) ) Copper - 324 mgikg # Manganese - 1,710 mgtkg Manganese - 2,610 mgkg | | S
Arsenic 111 mg/kg Organic Lead - 21 mglkg 290106N2A (9ft) : -
Benzo(a)anthracene  0.37 mg/kg [ 200105WAA (78) Manganese - 1,910 mglkg
Benzo(a)pyrene  0.33 mg/kg Organic Lead - 0.94 mglkg
Benzo(b)fluoranthene  0.34 mg/kg 290105W3B {2ft)
Benzo(k)fluoranthene  0.34 mg/kg 290106 1A (51 Manganese-2200 mgtkg —=+ +  JE om0 N hioses
Cadmium 35 mg/kg Benzo(a)pyrens - 2.7 mglkg Organiclead-0.73mghkg |  F 1l i, o Bl e
Chrysene 3.3 mg/kg Benzo(b)fluoranthene - 3.7 mglkg
_ Copper 1,600 mg/kg Dibenz(a hjanthracene - 0.93 mglkg 290106E1A (31) LEG END
Dibenz(a,h)anthracene  0.33 mg/kg 290106W3A (8ft) TN 2901068 (9.5 Benzo{a)pyrene - 0.4 mgikg ———
Indeno(1,2,3-cd)pyrene  0.35 mg/kg Benzo(ajanthracene - 6.4 mg/kg 5 ”f ) 051 malk Manganese - 2600 mglkg Benzo(b)flucranthene - 0.66 mglkg SOIL SAMPLE > 10x RG (METALS & PCBs)
lron 580,000 mgrkg Benzofalpyrene - 59 mgkg Esdioi ipvar Pt [ TTPH- 5,100 mghg Copper - 270 mgikg ®  SOIL SAMPLE > RG (Hg, PAHs, TPH, & VOCs)
Lead 1550 mgkg Benzoffucantons b4 mghg Benzoloranhene - 056 g ' ZE010BE A
Manganese 14,310 mg/kg gi?;;égiﬁr?nn;?fgne -5 mglkg Benzo(k)fluoranthene - 042 mg;’kg Manganese - 1,500 mgfkg SOIL SAMPLE > 5x RGAND < 10x RG
Mercury  2.28 mg/kg Dibenz(a,h)anthracene - 0.95 mgikg 290106E2A (61t) SOIL SAMPLE > RG AND < 5x RG
Naphthalene 1.7 mgrkg Indeno{1,2,3-cd)pyrene - 2.1 mglkg IRZ9TAS2 (3.25ft) /_ Manganese - 1,980 mg/kg
Organic Lead 5 mgrkg TTPH - 5,100 mg/kg :\é%grj\ns%s?g- 715%70 mglkg SOIL SAMPLE < RG
Thallium 50 mg/k AdZ 3.
Vanadium 1 17§m§/kg Arsenic - 1628 mgfkg %  DECOMMISSIONED MONITORING WELL
; ' Benzo(a)pyrene - 0.38 mgikg SOTORWIA R
Zinc 3,700 mg/kg 290106W4B (21) Manganese - 1,440 mg/kg @ o e ROAD EDGE OF PAVEMENT
TPH 3,500 mg/kg ¢ Benzo(a)anthracene - 0.48 mgrkg
: : : Organic Lead - 0.72 mgikg Benzo{alpyrene - 0.66 mglkg [ ] BUILDING - EXISTING
!T'e"n ?Ct'\(;”ogve_lrsp"‘;_: e:qual (tjoF?Aog RG,h(laxhcept actlorlwt " /_ 290106W4B {8ft) & Benzo(b)flucranthene - 062 mghkg | 1 freee-- ‘
evels tor VOLs, TFA, Hg, an S, which are equal to the Manganese - 2,040 mgrkg Benzo(k)fluoranthene - 0.66 mg/kg {-...} BUILDING - DEMOLISHED
RGs established in the Final Record Of Decision (Navy, 2010) Indena(1.23-cd)pyrene - 0.45 mgrkg FORMER PLANNED PARCEL C REMEDIAL
mg/kg = milligrams per kilogram SS0T0SNBE TTF """ % ACTION EXCAVATION AREA (FINAL RECORD
RG = Remediation Goal foomni - 15 w0k === OF DECISION, NAVY 2010)
ﬁgi az%ﬁ;"’””a‘ed Bipheny! Cadmium - 37 mglkg REVISED PARCEL C REMEDIAL ACTION
TPH = Total Petroleum Hydrocarbons 10 EXCAVATION AREA BASED ON 10X RG

$213B12

Copper - 1,890 mg/kg SCENARIO

PREVIOUS EXCAVATION AREAS
PRC ENVIRONMENTAL MANAGEMENT, INC.,

VOC = Volatile Organic Compound
SS/SD = Sanitary Sewer/Storm Drain
UST = Underground Storage Tank
ft bgs = feet below ground surface

8.4
8.8 \ 2901065 1A (4f)
290107N1A {4f) Benzo(a)pyrene - 0.77 mglkg Manganese - 1,970 mg/kg
Manganese - 2,030 mg/kg \ / Benzo(b)fluoranthene - 0.86 mg/kg Zinc - 1,290 mgtkg
Xz

NIRIS = Naval Installation Restoration Information Solution 290109N3D (11) 1994, DRAFT SUMMARY REPORT, PHASE |
PAH = Polycyclic Aromatic Hydrocarbon genzoga;anthraceqeg— 2-61km9/k9 AND PHASE Il UST REMOVALS AND
enzo(a)pyrene - 1.9 mgikg 290109N4E (1ft)
Benzo(b)fluoranthene - 2 mgrkg ST T 290106524 Copper - 180 mglkg CLOSURES IN PLACE, JULY 12
(B)enzo(k)ﬂ%%ranﬂ)fne - 1.3 mglkg ® Manganese(--1 89)0 gy / 290109N4E (51t) TTEC, 2012, INTERNAL DRAFT PHASE | 58/SD
opper - mgrkg ’ Copper - 270 mg/k
el 23 e 06 malkg Meroury - 2.7 mglkg 290109N3E (1) Lejg» 0 mg/kgg g RADIOLOGICAL REMOVAL ACTION DATA

REPORT, PARCEL C, HUNTERS POINT
NAVAL SHIPYARD, SAN FRANCISCO, CA

Copper - 182 mglkg

/| 290100N3E (51)

Lead - 176 mg/k 2901078 (4ft) ead
e \__| Manganese - 1,570 mg/kg g‘oa Ogl\?z?g H%/fi()g

Zinc - 450 mgtkg

290109N3D (3.5M) 290107wia/ 2901078 (6f) | 290107E1A (54 Manganese - 1,790 mg/kg Lead - 2,000 mgikg
Benzo(a)anthracene - 12 mg/kg Manganese - 2,040 mg/kg Manganese - 1,590 mg/kg .
Benzo{a)pyrene - 8.9 mgtkg 18 | EXCAVATION AREAWITH DEPTH (it bgs)
203 Benzo(b)fluoranthene - 8.8 mgrkg
Dibenz{a,hanthracene - 0.83 mg/kg 29010751Af
Chrysene - 11 mgrkg
Indeno(1,2, 3-cd)pyrene - 3.7 mgrkg NOTES:
O 1. Only samples inside the Former Planned Parcel C
90109N2D (1R 0] Remedial Action Area (Final Record of Decision,
Arsenic - 12 ?ng/kg - Navy 2_010) are shown. _ _
Manganese - 1,670 mglkg A 2. Organic lead data not available in NIRIS, but was
290109N2D (5f) _\ T extracted from TtEMI, 2002b, Parcel/ C Time Critical
290109N2B (1) Organic Lead - 0.75 mg/kg m Removal Action Closeout Report, Hunters Point
Arsenic - 20 mg/kg - Shipyard, San Francisco, CA and included in the

Copper - B30 mg/kg 2907108N2C (1] Final Record of Decision (Navy, 2010).
/] ;gg?ggﬂgsﬁz%g Copper- 714 mohkg /82115701 il 290109N2F (1)
Copper - 540 mgrkg ;ead ‘6%356 mg//kkg 290108N1A\: .| 290109N2E (5ft) Organic Lead - 0.73 mgtkg 0 25 5 10
on oo oo o R R wo oo MM W M W m M W W W MW M M M R N MK KN DO 00 DO M M o be o o Y Manganese_1y490mg/kg Feet
Tier 1 Excavation Area 23-1
___________________________________________________________________________________________ ! 2001088~  2S0108EA (Sheet 4)
E R29B072 (1751) Explanation of Significant Differences to the
290109N2A (11t) ] Arsenic - 11.2 mgrkg Final Record of Decision for Parcel C
Aroclor-1260 - 0.59 mg/kg ; Benzo(a)anthracene - 0.73 mgrkg Hunters Point Naval Shipyard San Francisco, California
Copper - 223 mglkg : \ Benzo(a)pyrene - 0.6 mgrkg
S-211 Lead - 300 mgtkg _\ : H Benzo(b)fluoranthene - 0.89 mgrkg FIGURE
290109N2A (5ft) i 2901085“\\,,@ Benzo(k)fluoranthene - 0.54 mg/kg
Manganese - 1,610 mg/kg : Copper - 176 mgtkg 4 7
' IR29B072 (3.75ft) 200109E3A -
i Aroclor-1260 - 0.23 mgrkg /
]
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]
2901 05W62é\5( 2ft) % :
Copper - mg/kg
200105W2A (61) |\ .
Copper - 960 mg/kg E 290105W1A (6ft) '
10 Copper - 1,300 mgrkg : i
STET 290105E1A (1f) 8 S
- % Copper - 290 mg/kg 8 B
.~ |Manganese - 2610 mg/kg \ /— Manganese - 2,200 mg/kg 290105N1 B\ :
290105E2A (17 :
290106N4C (5ft) IR29B070 (5.75ft) | Manganese - 3,010 mg/kg .
Copper - 2,300 mgikg Copper - 298 mg/kg 290105E2A (3f) . o
Organic Lead - 2.95 mg/kg 29010551,1.\/ Manganese - 4,820 mg/kg Manganese - 6,860 mg/kg '
Zinc - 1,400 mgrkg Thalliu_m - 5.5 mglkg :
290108NAC (91} J Vanadium - 137 mg/kg . [290106N5D (4 ’ LEGEND
Arsenic - 21 mglkg - Manganese - 8,400 mg/kg 1 -
Copper - 310 mgkg 290105B (6f) . SOIL SAMPLE > 10x RG (METALS & PCBs)
Manganese - 8,400 mglkg Copper - 900 mgrkg " ®  SOIL SAMPLE > RG (Hg, PAHs, TPH, & VOCs)
Thallium - 12 mg/kg Manganese - 9,700 mg/kg '
Zinc - 1,000 mgfkg 2901058 (81 ' SOIL SAMPLE > 5x RG AND < 10x RG
Arsenic - 38 mglkg L]
Copper - 510 mg/kg : SOIL SAMPLE > RGAND < 5x RG
Manganese - 4,500 mg/kg 8 SOIL SAMPLE < RG
[ ]
e 272
: 2} DECOMMISSIONED MONITORING WELL
290109NSF (1) T ROAD EDGE OF PAVEMENT
vy : [] BUILDING - EXISTING
Cadmium - 5.8 mg/kg ] -
e STOREA (T E ... FORMER PLANNED PARCEL C REMEDIAL
Manganese - 3,300 mgrkg Manganese - 3,900 mgikg : : L ACTION EXCAVATION AREA (FINAL RECORD
290105E3A {4ft) 290105E3B (1ft) ' OF DECISION, NAVY 2010)
Copper - 300 mgfkg Manganese - 1.300 mylkg . REVISED PARCEL C REMEDIAL ACTION
Manganese - 10,000 mghkg A _\ ' EXCAVATION AREA BASED ON 10X RG
290109NAF (1) Zinc - 430 mg/kg o e 100D mik . SCENARIO
Arsenic - 21 mgkg anganese - 1% Moty .
Cadmium - 5.1 mg/kg ' PREVIOUS EXCAVATION AREAS
/’ anganoee i;fgsoo mg/kg . TTEC, 2012, INTERNAL DRAFT PHASE | SS/SD
Cadmium - 39 mglkg 8 RADIOLOGICAL REMOVAL ACTION DATA
Manganese - 3,000 mglkg b REPORT, PARCEL C, HUNTERS POINT
8.8 P NAVAL SHIPYARD, SAN FRANCISCO, CA
. Residential  Tier 1
S212-B12 4.5 5 Contaminants of Concern  Action Level
. |Copper - 1,890 mg/kg :
Manganese - 1,970 mg/kg : Aroclor-1254  0.93 mg/kg
Zinc- 1,290 mglkg : Aroclor-1260 2.1 mg/kg
'®) ' Arsenic 111 mg/kg
: Benzo(a)anthracene  0.37 mg/kg 10
0 . Benzo(a)pyrene  0.33 mg/kg EXCAVATION AREAWITH DEPTH (ft bgs)
- : Benzo(b)luoranthene  0.34 mg/kg
0 8 Benzo(k)fluoranthene  0.34 mg/kg
m : Cadmium 35 mgikg
m : Chrysene 3.3 mg/kg )
| 290109N4H (1ft) ' Copper 1,600 mg/kg NOTES: o
290109NAG (1) Manganese - 4,400 mg/kg : Dibenz(a,h)anthracene  0.33 mgrkg 1. Only sa_mple5 inside the _Former Planned P_ar_cel C
Manganese - 3,700 mg/kg 290109N4H (5ft) ——\ 2 Indeno(1,2,3-cd)pyrene  0.35 mg/kg Remedial Action Area (Final Record of Decision,
/_ 290109N4G (5) Copper - 350 mg/kg ' lron 580,000 mg/kg Navy 2_010) are shown. _ _
Manganese - 7,700 mglkg Manganese - 9,400 mg/kg ' Lead 1,550 mg/kg 2. Organic lead data not available in NIRIS, but was
: Manganese 1;1’310 mg/kg extracted from TtEMI, 2002b, Parce/ C Time Critical
5 Mercury  2.28 mg/kg Removaletlon Closgout Report, _Hunters Eomt
TG 1] ] Naphihalene L7 makg Final Record of Decison (Navy, 2010)
Manganese - 1,500 mg/kg : Organic L_ead 5 mg/kg (Nawvy, )
' Thallium 50 mg/kg
' Vanadium 1,170 mg/kg
: Zinc 3,700 mg/kg 0 25 > 10
. TPH 3,500 mg/kg — . S—
' Feet
: Tier 1 action levels are equal to 10x RG, except action
M levels for VOCs, TPH, Hg, and PAHs, which are equal to the
: RGs established in the Final Record Of Decision (Navy, 2010) Tier 1 Excavation Area 23-1
: mag/kg = milligrams per kilogram (Sheet 5)
: RG = Remediation Goal Explanation of Significant Differences to the
' PCB = Palychlorinated Bipheny! Final Record of Decision for Parcel C
¥ Hg = Mercury . . ) . .
2901092 (1.5) 29010921 (5ft) . TPH = Total Petroleum Hydrocarbons Hunters Point Naval Shipyard San Francisco, California
2.8 |Arsenic - 79 mg/kg Arsenic - 23 mgikg L : VOC = Volatile Organic Compound FIGURE
Copper - 310 mg/kg Copper - 180 mg/kg 3 $S/SD = Sanitary Sewer/Storm Drain A
290109E5A (21t) Manganese - 16,000 mg/kg \ Manganese - 10,000 mg/kg ' UST = Underground Storage Tank /
Manganese - 2,340 mglkg _\ : ft bgs = feet below ground surface Vi 4 8
5 NIRIS = Naval Installation Restoration Information Solution N -
: PAH = Polycyclic Aromatic Hydrocarbon
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203

290109N2B (1ft)
Arsenic - 20 mglkg
Copper - 630 mgrkg
Lead - 310 mgikg

290109N2B (5ft)
Copper - 540 mgtkg
Manganese - 7,000 mg/kg

21151 290109N2E (51) 290109N2F (1ft)
290100N2C (1) $-211-8P01 N Organic Lead - 0.73 mg/k
Copper - 714 mglkg 290108N1AN { Manganese - 1,590 mgfkg g Lk _\
| —Lead - 25 mgkg 290108W1A ' Residential  Tier 1
Zing - 08 mglkg ) Contaminants of C Action Level
290109N2C (41 ontaminants of Concern ction Leve
Manganese - 1,490 mg/kg
Aroclor-1254  0.93 mg/kg
Aroclor-1260 2.1 mgrkg
wwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwwww . 2901088 /2I0BEA Arsenic 111 mg/kg
; * Benzo(a)anthracene  0.37 mg/kg
: IR29B072 (175f) Benzo(a)pyrene  0.33 mg/kg
290109N2A (1) Arsenic - 11.2 mgikg Benzo(b)fluoranthene  0.34 mg/kg
Aroclor-1260 - 0.59 mglkg Benzo{a)anthracene - 0.73 mgrkg Benzo(k)fiuoranthene  0.34 mg/kg
290109NTA (1) AT SA0BSTA \_ Benzofalpyrere - 0.6 myfkg Cadmium 35 mg/kg
Aroclor-1260 - 3.6 mg/kg 290109N2A (5%1) \ Benzo(b)fluoranthene - 0.89 mglkg Chrysene 3.3 mg/kg
Lead - 176 malk i Benzo(K)fluoranthene - 0.54 mgrkg
19/kg Manganese - 1,610 mgrkg Copper - 176 mghkg Copper 1,600 mg/kg
290109N1A () ) : 290109E3A Dibenz(a,h)anthracene  0.33 mg/kg
Manganese - 1,460 mg/k IR29B072 (3.75f)
g : g9 Aroclor-1260 - 0.23 malk / Indeno(1,2,3-cd)pyrene  0.35 mg/kg
IR298075 (1.25f) fodlor 1407 - V.22 mgKg - ;
A / Iron 580,000 mg/kg
roclor-1260 - 1.2 mgtkg | &
IRZ9B075 (3.75f1) : Lead 1,550 mg/kg
10 Aroclor-1260 - 0.22 mgkg | } 290109E2A (2ft) Manganese 14,310 mg/kg
IR29BO75 (6.25ft) : Copper - 260 mg/kg Mercury  2.28 mg/kg
Lead - 286.18 mg/kg ¢ Naphthalene 1.7 mg/kg
Manganese - 3,170 mgtkg | } i Organic Lead 5 mg/kg
H Thallium 50 mg/kg
\_ 290109E1A (Zﬁ) S211.52 Vanadlgm 1 ,1 70 mg/kg
S911 Aroclor-1260 - 1.6 mglkg e i Zinc 3,700 mg/kg
Lead - 499 mgtkg H TPH 3,500 mg/kg
3 !
290109NB (7.5 ; Tier 1 action levels are equal to 10x RG, except action
£ Manganese - 1,500 mgfkg : ; levels for VOCs, TPH, Hg, and PAHSs, which are equal to th
N290100W1A ; | RGs established in the Final Record Of
PA29SS37 (0ft) ¢ 200109E2B (2f) H Decision (Navy, 2010}
290109SB (2ft) Aroclor-1260 - 4.6 mg/kg | ¢ Aroclor-1254 - 0.31 mgrkg /
Aroclor-1260 - 1.36 mg/kg Copper - 160 mg/kg : Copper - 3,200 mg/kg ; mg/kg = milligrams per kilogram 290109E4B
290109SB (6.5f) Lead - 1,730 mgtkg : Lead - 490 mg/kg i RG = Remediation Goal \
Aroclor-1260 - 2.01 mglkg Vanadium - 226 mgtkg | B 200100E2R {4ft) i PCB = Polychlorinated Biphenyl
(L;Opg er1§§15 i o ' :' /2\901109%20( 2%) 64 mgk B 5 ?35 M$ tal Petrolour Hydrocarb
ead - m B i1 Aroclor- -Ub4dm - - = [otal Fetroleum myarocarpons
= —_— i Copper - 1,300 mghkg 290109E3B (4ft) L~ VOC = Volatile Organic Compound

\  [290109S1A (3f)
Aroclor-1260 - 2.7 mglkg

Lead - 223 mg/kg

Manganese - 1,540 mg/kg
90109E1B (4ft)
Aroclor-1260 - 0.58 mgtkg

Lead - 340 mgikg

290109W1B (3f)

4 Aroclor-1260 - 0.24 mgrkg

Copper - 198 mglkg
Manganese - 2,310 mg/kg
290109W1B (5.51)
Aroclor-1260 - 1.6 mg/kg

/290112E2A

290112E1A{31t)
Aroclor-1260 - 1.3 mg/kg

\_ 200112E3A (2)
Aroclor-1260 - 0.46 mgkg

Manganese - 1,480 mg/kg

/— Copper - 180 mg/kg

29010952A (4ft)
Aroclor-1260 - 1 mgtkg

Lead - 240 mgikg

290110W3A (2ft)

Aroclor-1254 - 0.13 mgfkg
Benzo{a)pyrene - 0.34 mglkg
Benzo(b)fluoranthene - 0.41 mglkg
Copper - 2,550 mg/kg

Zinc - 1,190 mg/kg

290110W3A {4.51)

Aroclor-1254 - 0.1 mg/kg

Zinc - 1,970 mglkg

IR29B073 (1.75ft)

Aroclor-1260 - 0.37 mgkg
Benzo(a)anthracene - 1.3 mglkg
Benzo(a)pyrene - 1 mglkg
Benzo(b)fluoranthene - 0.8 mgrkg
Benzo{kjfluoranthene - 1 mglkg
IR29B073 (3.75ft)

Aroclor-1260 - 1.7 mg/kg

Zinc - 2,530 mglkg

IR29B073 {6.251t)

Lead - 635 mgikg

N

2901108 {4ft)
Zinc - 987 mgtky

/2901108 (6.5ft)
Aroclor-1260 - 0.34 mgrkg

|

290110E1A (1Y)
Aroclor-1254 - 0.15 mgtkg
Aroclor-1260 - 0.26 mgtkg

J

NIMITZ AVE

290110E2A (1Y) "
Aroclor-1254 - 0.44 mgtkg
Aroclor-1260 - 0.27 mgtkg
290110E2A {2.5f)

Aroclor-1254 - 0.42 mgkg
- Aroclor-1260 - 0.65 mglkg

Manganese - 3,920 mg/kg

\_ Aroclor-1254 - 0.29 mgrkg

S8/SD = Sanitary Sewer/Storm Drain
UST = Underground Storage Tank
ft bgs = feet below ground surface

NIRIS = Naval Installation Restoration Information Solution

PAH = Polycyclic Aromatic Hydrocarbon

O
) [290109E4C (2f)
o] Aroclor-1260 - 1.2 mglkg
0 290109E4C {6ft) TN\
m Manganese - 2,160 mglkg
m
_..I
290109E3C (41t}

Aroclor-1260 - 0.41 mgkg
Copper - 199 mgrkg
Zinc - 1,850 mglkg

sigogn

LEGEND

SOIL SAMPLE > 10x RG (METALS & PCBs)

®  SOIL SAMPLE > RG (Hg, PAHs, TPH, & VOCs)

SOIL SAMPLE > 5x RGAND < 10x RG
SOIL SAMPLE > RGAND < 5x RG
SOIL SAMPLE < RG

5 DECOMMISSIONED MONITORING WELL

ROAD EDGE OF PAVEMENT
BUILDING - EXISTING

BUILDING - DEMOLISHED

FORMER PLANNED PARCEL C REMEDIAL
' s ACTION EXCAVATION AREA (FINAL RECCORD

OF DECISION, NAVY 2010)

REVISED PARCEL C REMEDIAL ACTION
EXCAVATION AREABASED ON 10X RG
SCENARIO

PREVIOUS EXCAVATION AREAS

PRC ENVIRONMENTAL MANAGEMENT, INC.,

AND PHASE It UST REMOVALS AND
CLOSURES IN PLACE, JULY 12

TtEMI, 2002b, PARCEL C TIME CRITICAL
REMOVAL ACTION CLOSEOUT REPORT,

CA, JULY 12

18 | EXCAVATION AREA WITH DEPTH (ft bgs)

NOTES:

1994, DRAFT SUMMARY REPORT, PHASE |

HUNTERS POINT SHIPYARD, SAN FRANCISCO,

1. Only samples inside the Former Planned Parcel C

Remedial Action Area (Final Record of Decision,
Navy 2010) are shown.
2. Organic lead data not available in NIRIS, but was

extracted from TtEMI, 2002b, Parcel C Time Critical

Removal Action Closeout Report, Hunters Point
Shipyard, San Francisco, CA and included in the
Final Record of Decision (Navy, 2010).

0 2.5 5 10
Feet

Tier 1 Excavation Area 23-1
(Sheet 6)

Explanation of Significant Differences to the
Final Record of Decision for Parcel C

Hunters Point Naval Shipyard San Francisco, California

FIGURE

4-9
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Residential  Tier 1 Tier 1 action levels are equal to 10x RG, except action
. I N : levels for VOCs, TPH, Hg, and PAHSs, which are equal to the
Contaminants of Concern  Action Level RGs established in the Final Record Of Dedcision (Navy, 2010)
Aroclor-1254  0.93 mg/kg mg/kg = milligrams per kilogram w
Aroclor-1260 2.1 mg/kg RG = Remediation Goal &
Arsenic 111 mg/kg PCB = Polychlorinated Bipheny!
Benzo(a)anthracene  0.37 mg/kg ?g; Mj?rfu;fé voleur Hudrocarb
Benzo(a)pyrene  0.33 mg/kg = 'otal Fetroleurn Fydrocarbons
VOC = Volatile Organic Compound
Benzo(b)fluoranthene  0.34 mg/kg 88/8D = Sanitary Sewer/Storm Drain 203
Benzo(k)ﬂuoranth?ne 0.34 mg/kg UST = Underground Storage Tank e s e 280
Cadmium 35 mg/kg ft bgs = feet below ground surface
Chrysene 3.3 mg/kg NIRIS = Naval Installation Restoration Information Solution
Copper 1,600 mg/kg PAH = Polycyclic Aromatic Hydrocarbon
Dibenz(a,h)anthracene  0.33 mg/kg LEGﬂ
Indeno(1 ,2,3-cd)pyr|ene 2.83050n(;glkg " ® SOIL SAMPLE > 10x RG (METALS & PCBs)
ron , mg/kg 290109N2B (1) SOIL SAMPLE > RG (Hg, PAHs, TPH, & VOCs)
Lead 1,550 mg/kg Arsenic - 20 mgrkg
Manganese 14’310 mg/kg Copper - 630 mg/kg SOIL SAMPLE > 5x RGAND < 10x RG
Mercury  2.28 mg/kg Lead - 310 mg/kg
Naphthalene 1.7 mgrkg é90109N%%5ft) . SOIL SAMPLE > RG AND < 5x RG
Organic Lead 5 mgrkg sz%?n;se ’ Ymgb()gmg/kg SOIL SAMPLE < RG
Thallium 50 mg/kg 290109W3A (1) -
Vanadium 1,170 mg/kg 290109W4A (1) Copper - 691 mahkg % DECOMMISSIONED MONITORING WELL
Zinc 3,700 mg/kg gg’pcg‘;fr1212%n§’gffg mgkg Lead - 265 mglkg £ MONITORING WELL
- Zing - 592 mg/k
TP 3500 mgng OB e O30 RSSO I S L
; [] BUILDING - EXISTING
]
: J90100W2A (1) g {""""1 BUILDING - DEMOLISHED
v 200109W5A Vatnad Aroclor-1260 - 0.46 mg/kg i S-211 FORMER PLANNED PARCEL C REMEDIAL
N Copper - 1,000 mg/kg N B ===
.' Lead - 190 malk : s« ACTION EXCAVATION AREA (FINAL RECORD
: IR29B074 (375 Sl ! IO B = === OF DECISION, NAVY 2010)
’ firodor-1260 - 39 mglkg | rroclor 125422 mafk REVISED PARCEL C REMEDIAL ACTION
Arsenic - 11.3 mglkg 290109W2B (3f) : g
IR29B074 (6.25ft) : | Aroclor-1260 - 60 mglkg EXCAVATION AREA BASED ON 10X RG
i Aroclor 12%0 0.88 mgrkg éroclor-%g%- 0'6;(5 mglkg 290112N1B {6t} SCENARIO
. 1200 - L. opper - 230 mgtkg : 10ed
: Cadmium - 3.6 mglkg Lead - 230 mghkg [ |Arocor a8 -2 o PREVIOUS EXCAVATION AREAS
e Copper - 7,600 mg/kg Manganese - 1900 mgtkg | |Arodlor-1260 - 67 mglkg
.' Iron - 70,700 mg/kg : PRC ENVIRONMENTAL MANAGEMENT, INC,,
femmmee e eeememe ey h Vanadium - 192 mgkg it N, 1994, DRAFT SUMMARY REPORT, PHASE |
; SRR TR R ERE 290109W5B S—— 5001125 (61 99 * AND PHASE Il UST REMOVALS AND
' / B4\ L ! Aroclor-1260 - 4.26 malk CLOSURES IN PLACE, JULY 12
: 200100w85/ 290109W7B Sa0T0GWER (3] - 200109W3B : 26 mglkg
: Lead - 168 mglkg /290MINIA 29011IN1A T290112E3A 20) TIEMI, 2002b, PARCEL C TIME CRITICAL
; / N I Aroclor1260 - 046 mgg |— [ REMOVAL ACTION CLOSEOUT REPORT,
290109W6B (71t i kg ;
: Copper_297(mg)/kg 290109W5C (31) 29012024 (11t IManganese - 1460 mgikg| | | HUNTERS POINT SHIPYARD, SAN FRANCISCO,
s Avoclor-1254 - 051 mgk Arodlor-1260 - 0.39 mgkg ‘ CA, JULY 12
' 51 mgtkg : ,
" Aroclor-1260 - 0.34 mgkg PAAITA4 {2.75ft) RN NI NORNp
] IR2MWABAE Copper - 1,080 mgrkg Copper - 643 mgikg
: S Lead - 184 mg/kg Lead - 629 mg/kg ‘\
s 290109W8C ~, 290109W7C N Zinc - 1,270 mglkg / / v \. N S
: M o g 290112E2A
: 290111W1A/ - 2901118 \290111E1A 10 | EXCAVATION AREA WITH DEPTH (ft bgs)
' 200112W3A (1fy)
: Aroclor-1260 - 14 mgfkg 200112W1A (1ft) || [290112E1A (31) _
2 290109W7D (3ft) 290112W3A (5 Aroclor-1260 - 14 mgik Aroclor-1260 - 13 mgikg || NOTES:
M 3 : W3A (5ft) 9/Kg S
- : Zinc- 2,200 mgtkg |\ 4 Aroclor-1260 - 0 24 mafk 1. Only samples inside the Former Planned Parcel C
290109WED (210 N gkg ! . . ar
Aroclor-1254 - 0.87 mg/kg & ) 290112W1B (1ft) 3 Remedial Action Area (Final Record of Decision,
Aroclor-1260 - 0.7 mg/kg . ¥} & 29011181A Aroclor-1254 - 360 mg/kg / Navy 2010) are shown.
Benzo(a)anthracene - 1.4 mg/kg 8 / - Aroclor-1260 - 2,100 mg/kg 2. Organic lead data not available in NIRIS, but was
Benzo(apyrene - 1.2 mglkg ! 290109WSD (311 290112516 G extracted from TtEMI, 2002b, Parcel C Time Critical
Benzo(b)fluoranthene - 1.5 mgokg : Arodlor-1254 -0.43 mglkg o Removal Action Closeout Report, Hunters Point
Benzo(K)fluoranthene - 0.65 mg/k [ Aroclor-1260 - 0.6 mgtkg Aroclor-1254 - 360 mgrkg ; ; port . ;
a 1600 motke A - Benzola)pyrene - 0.63 mrkg Aroclor-1260 - 820 mglkg Shipyard, San Francisco, CA and included in the
l opper - 1,000 mg/kg ‘ ' 290109W6D {3ft) Copper - 404 mgfkg 290112E1B (6ft) Final Record of Decision (Navy, 2010).
ndeno(1,2,3-oc‘£)pyrene -048mgikg | & Benzo(a)pyrene - 0.35 mgrkg Zinc - 543 malk Aroclor-1254 - 0.7 mg/kg 0 5 10 20
!(-)eragr;iflll_ganzig/ IBgBG ok ' Copper - 650 mg/kg 290109W5D9<17% Aroclor-1260 - 3.6 mgikg
Zingc- 300 mig/kg 9/kg : Zinc - 690 mglkg Zinc - 446 mglkg TSR ?
- Feet
. 290109S31 Aroclor-1254 - 0.1 mg/kg
¥ N\ 29010983H \ 290109S83G 290109S3F 290109S3E H H
$ oo 200109830 Tier 1 Excavation Area 23-1
29010983J/ BB DM M M RS RO W W W M D5 S M KR GG 60 00 0O M BN BN BN RN RO OO 00 O M0 M B 00 @ (Sheet7)
290110W3A {21t) Explanation of Significant Differences to the
gr°°'°£’1)254 “0-18 ?49’k9/k Final Record of Decision for Parcel C
enzojajpyrene - U.o4 mg/kg . . . . .
Benzo{b)fivoranthene - 041 mglkg Hunters Point Naval Shipyard San Francisco, California
Copper - 2,550 mgtkg FIGURE
N”V”TZ AV Zinc - 1,190 mglkg
E 290110W3A (4 5f)
Arcclor-1254 - 0.1 mglkg -
Zinc - 1,970 mglkg 4 1 0

ED_006787_00005003-00071



This page intentionally left blank.

KCH-2622-0073-0020

ED_006787_00005003-00072



i i [
P ' Residential  Tier 1
29010%48\_5; a8 . Contaminants of Concern ~ Action Level o
H : H s
! : '
i Aroclor-1254  0.93mg/kg | || = €N b sl EE ey ey ;
i 290109E3B (41t 290109E6B (2ft) vi | |290109E7C (5ft) g/kg ;
\—‘ Manganese ( 3,)920 maikg | Manganese - 4,100 mgfkg | . / Manganese - 3200 mgrkg Aroclor-1260 2.1 mg/kg §
'®) | 290109E5B (2ft) 290109E68 {4.5ft) | ¥y ' Arsenic 111 mg/kg
i Manganese - 1,470 mglkg Manganese - 2,900 mglkg l ; Benzo(a)anthracene  0.37 mg/kg -
; w 2.8 [ Benzo(a)pyrene  0.33 mg/k
- “= ; 272 Benzo(b)fluéra)g%/hene 0.34 mgikg MIITE A
; 290109E4C (21t 2 p o4 mgikg
! Aroclor-1260 - 1.2 mglkg A . ' Benzo(k)fluoranthene 0.3dmgkg | | v .. N~ T Ttz
290109E4C (6ft) M . Cadmium 35 mg/kg
Manganese - 2,160 mgrkg T P ' Chrysene 3.3 mg/kg
. 8w
— \ 290109E6C (1f) : Dibenz(a h)anth(r;;cpsr?er é,ggomm?k/kg LEGEND
H Manganese - 2,700 mg/kg 5 ; : 9/Kg
290109E3C (4f) TTPH - 4,180 mg/kg . Indeno(1,2,3-cd)pyrene  0.35 mg/kg SOIL SAMPLE > 10x RG (METALS & PCBs)
Aroclor-1254 - 0.29 mg/kg = v fron 580,000 mg/kg ® SOIL SAMPLE > RG (Hg, PAHs, TPH, & VOCs)
=—1 Aroclor-1260 - 0.41 mg/kg 290109E5C (2) . Lead 1,550 mg/kg
g}?\i‘ie']r é;(g)gmm/gk/kg Manganese - 4,420 mg/kg : Manganese 14,310 mg/kg SOIL SAMPLE > 5x RG AND < 10x RG
) = ﬁ/lgaorjgoagnEezg (62ﬂ)130 mglkg . Naph“ff?ar;:eu;e}al $§8mmg?k/;g --- SOIL SAMPLE > RG AND < 5x RG
] . :
: - o Organic Lead 5 mg/kg # SOIL SAMPLE < RG
290109E4D2ﬁ 290109E5D2ﬁ L] L] O RN R WM KRR W R WK WM N E R RN W KWW EE R .
Manganese f2 2)20 mg/kg Manganese E1 %OO mg/kg 290109860 (21) 290109E7D (1ft) : Thallium 50 mg/kg
s . _\ u Manganese - 5,900 mg/kg ® ; ¥ DECOMMISSIONED MONITORING WELL
290109E6D (4} Copper - 180 mg/kg M Vanadium 1,170 mg/kg
Manganese - 8 200 mg/k /— Manganese - 7,300 mglkg 290109890, & Zinc 3700mghkg | |- ROAD EDGE OF PAVEMENT
“en _ g 22 9K | 290109E7D (4t - TPH 3,500 mglkg [ BUILDING - EXISTING
al O " | Manganese - 6,300 mgikg N 2 -
" 290109E8D s T .
Y Tan, : Tier 1 action levels are equal to 10x RG, except action R BUILDING - DEMOLISHED
L™ ., ﬁ/lgaonm:niaslz %‘%50 e B levels for VOCs, TPH, Hg, and lPAHs, which are eqqa! FORMER PLANNED PARCEL C REMEDIAL
290601W7E (1) Thalﬁum o m p g/kg : to the RGs established in the Final Record Of Decision ™ "= % ACTION EXCAVATION AREA (FINAL RECORD
Manganese - 3200 mg/k f Mgrkg (Navy, 2010) .
9 9/%g 290109E9E 8 OF DECISION, NAVY 2010)
29060TWTE () . > : /K ilt kil REVISED PARCEL C REMEDIAL ACTION
Zinc - 1,140 mark mg/kg = milligrams per kilogram
— 290109E7E (2f) 290109E8E (7f) ! RG = Remediation Goal EXCAVATION AREA BASED ON 10X RG
29060 1WBE (31) Manganese - 2,400 mgkg Cadmium - 3.8 mgikg : PCB = Polychlarinated Biphenyl
Cadmium - 3.8 mgikg 290109E5E Cadmium -41.1 mgrkg Copper- 190 mgfkg ~ |a Hg = Meroury SCENARIO
Manganese - 2,300 mg/kg / 290109E7E {7f) ) Manganese - 12,000 mg/kg : TPH = Total Petroleum Hydrocarbons PREVIOUS EXCAVATION AREAS
29060 1WBE (91 Manganese - 2,000 mgikg Thallium - 18 mgikg s VOC = Volatile Organic Compound PRG ENVIRONMENTAL MANAGEMENT ING
Cadmium - 3.7 mg/kg ¥ 8S8/SD = Sanitary Sewer/Storm Drain ’ v
Manganese - 6,000 mg/kg 290109E6F (2f) : UST = Underground Storage Tank 1994, DRAFT SUMMARY REPORT, PHASE |
Thallium - 7.2 mg/kg Manganese - 3 400 mark 290109E8F (71t ¥ ft bgs = feet below ground surface AND PHASE Il UST REMOVALS AND
290109E5G (2f) g N }g Y Manganese - 2,800 mg/kg | a NIRIS = Naval Installation Restoration Information Solution CLOSURES IN PLACE, JULY 12
290601W5E (3ft _ Organic Lead - 62 mglkg N / B ) .
{3ft) Cadmium - 3.9 mg/kg _\0 Thallium - 5.5 mgtkg PAH = Polycyclic Aromatic Hydrocarbon
Aroclor-1260 - 0.39 mglkg Manganese - 3,300 mgikg 290109E5F 290109E6F (7ft) : TIEMI, 2002b, PARCEL C TIME CRITICAL
y;o%gmsé% -(;%300 mg/kg 39%10_955@4(?) " N Aenic-Tdmghg | & wC REMOVAL ACTION CLOSEQUT REPORT,
admium - 4.9 mg/kg S | |
Manganese - 2,100 mg/kg Manganese - 4,100 mgtkg . TR m .k 290109ESF (71t) CH:/L\JNJTUELF:,S1;OINT SHIPYARD, SAN FRANCISCO,
p : Manganese - 2,000 mgrkg ’
M & TtEC, 2012, INTERNAL DRAFT PHASE | SS/SD
4 290109E6G (2ft) B RADIOLOGICAL REMOVAL ACTION DATA
: Arsenic - 32 mg/kg S | N REPORT, PARCEL C, HUNTERS POINT
: Manganese - 16,000 mgikg i 290109E7F (2;'1)700 NAVAL SHIPYARD, SAN FRANCISCO, CA
s Zinc - 450 mgtkg g ;A;Oﬁgggns: im') mg/kg N I M ITZ AVE
: . Arsenio - 21 mgkg 18 1 EXCAVATION AREAWITH DEPTH (it bgs)
A Cadmium - 6.1 mg/kg
: 8.8 290109560 (3) 290109E8G \ . Copper - 220 mg/kg NOTES:
290109568 (21) & Manganese - 6,800 mgikg s " § |Manganese - &790 mgrkg 1. Only samples inside the Former Planned Parcel C
Cadmium - 4.7 mgikg e 290109560 (8.51) 290109E7G (71) H Thalium - 9.4 mg'kg Remedial Action Area (Final Record of Decision,
Manganese - 1500 mglkg| Crsemc- 250mg /E Copper - 710 mgrkg B Navy 2010) are shown.
: Mgs;gzrnése ?590(?0 gk Manganese - 12,000 mg/kg .' 2. Organic lead data not available in NIRIS, but was
¥ T s extracted from TtEMI, 2002b, Parcel C Time Critical
s iffnmfniii gfgoo malk _/ : Removal Action Closeout Report, Hunters Point
. g Sl 290109S7E (3t . Shipyard, San Francisco, CA and included in the
‘ g/!;or;goagnse;g iai{?oo e \ . 290109S76G (3 Final Record of Decision (Navy, 2010).
i . Manganese - 4,700 mg/kg ;/— Manganese - 1,800 mglkg 0 5 10 20
i ri S
o 200T0057C (31 — E—
N Cadmium - 6 mglkg / 1 290109S7D (3f) Feet
......................... 1) Manganese - 2,900 mgtkg Benzo{a)pyrene - 0.43 mgrkg g2 n "
N Manganese - 3,000 mglkg "~ F29010957F Tier 1 Excavation Area 23-1
. Vengarsso- 3000 gy (Sheet 8)
¥ 390709580 (7] 290109S7F (6 5) Expl_anatlon of Slgmflca.ny Differences to the
¥ ) . Final Record of Decision for Parcel C
¥ Manganese - 1,500 mg/kg Copper - 170 mglkg h . . o
Y T - ; Manganese - 10,000 mgikg Hunters Point Naval Shipyard San Francisco, California
p——— : (21t ot ®
r iy Manganese - 2,100 mgikg ",ﬁ T N s i s e A FIGURE
& ; £ ¢
'. 29@109578\ Y L L L LA mmmE =® * ' ; : //
------------ ; a 4 11
§ 230 N
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Residential  Tier 3 LEGEND
Contaminants of Concern Action Level SOIL SAMPLE > 5x RG (METALS)

®  SOIL SAMPLE > RG (PAHSs)

Arsenic 11.1 mg/kg

Benzo(a)pyrene 0.33 mg/kg SOIL SAMPLE > RGAND < 5x RG
Benzo(b)fluoranthene  0.34 mg/kg #  SOIL SAMPLE < RG
Benzo(k)fluoranthene 0.34 mg/kg FORMER PLANNED PARCEL G REMEDIAL
Vanadium 117 mg/kg 1™ " "% ACTION EXCAVATION AREA (FINAL RECORD
=== OF DECISION, NAVY 2010)
mg/kg = milligrams per kilogram . BUILDING - DEMOLISHED
ft bgs = feet below ground surface il
RG = Remediation Goal PREVIOUS EXCAVATION AREAS

Tier 2 action levels are equal to 5x RG, except IT CORPORATION, 1999, DRAFT

action levels for PAHs, which are equal to the RGs [ COMPLETION REPORT, HUNTERS POINT

established in the Final Record Of Decision (Navy, 2010) e SHIPYARD, EXPLORATORY EXCAVATIONS,
SAN RANCISCO, CA, JULY

TtEMI, 2002b, PARCEL C TIME CRITICAL
REMOVAL ACTION CLOSEOUT REPORT,
HUNTERS POINT SHIPYARD, SAN FRANCISCO,
CA, JULY 12

]

]

]

]

]

]

]

]

]

]

]
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]

]

]

]

]

]

]

]

]

]

]

]

]

]

]

]

]

: IR28B243 (8.75f)
h Arsenic - 11.2 mg/kg
H Benzo{ajpyrene - 0.36 mglkg
! Benzo(b)fluoranthene - 0.42 mglkg
! Benzo(k)fluoranthene - 0.41 mgrkg
]
]
]
]
]
]
]
]
]
]
]
]
)
]
]
]
]
]
]
]
]
]
]
]
]
L]
]
]
L]
]
]
]
]
]
]
]
]
]
]
L]
1
]
L]
]
]
]
]
]
]
]
L]
]
]
]
]

270

EE0906 {3.5ft)
Vanadium - 121 mgikg

EE0902 {3.5f)
Vanadium - 123 mgikg

13 1 EXCAVATION AREAWITH DEPTH (ft bgs)

SAMPLE NOTE:

1. Metals concentrations in soil samples were less than
5x the RG and the area was previously excavated.
Therefore, location will not be excavated

NOTES:

1. Only samples inside Former Planned Parcel C
Excavation Area (Final Record of Decision Navy,
2010) are shown.

0 5 10 20
Feet

Excavation Area 24-3

Explanation of Significant Differences to the
Final Record of Decision for Parcel C
Hunters Point Naval Shipyard San Francisco, California

FIGURE

4-12

NIMITZ AVE
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{
g LEGEND
1
‘3 @ SOIL SAMPLE > 10X RG
“1 SOIL SAMPLE > 5X RG AND < 10X RG
i
E SOIL SAMPLE > RG AND < 5X RG
‘§ FORMER PLANNED PARCEL C REMEDIAL
| 8= "7 ACTION EXCAVATION AREA (FINAL RECORD
4 === OF DECISION, NAVY 2010)
‘1 REVISED PARCEL C REMEDIAL ACTION
‘1 EXCAVATION AREA BASED ON 5X RG
i SCENARIO
1 281
\ [] BUILDING - EXISTING
i PREVIOUS EXCAVATION AREAS
% PRC ENVIRONMENTAL MANAGEMENT, INC.,
1 1994, DRAFT SUMMARY REPORT, PHASE |
87 ! 280801NAA (BF) v« = AND PHASE Il UST REMOVALS AND
4 Arsenic - 22 mg/kg CLOSURES IN PLACE, JULY 12
i 3‘;‘;‘;:;9520 D nala TTEC, 2012, INTERNAL DRAFT PHASE | SS/SD
“1 RADIOLOGICAL REMOVAL ACTION DATA
/ it REPORT, PARCEL C, HUNTERS POINT
) 280801N4B (1.5 NAVAL SHIPYARD, SAN FRANCISCO, CA
Manganese - 2,120 mglkg
/ 280801N4B (6ft)
/ Manganese -4 830 mgfkg 40 | EXCAVATION AREA WITH DEPTH (ft bgs)
& 8.?
B
/ 280801N4F (6ft) ) \__ 280801N4D (6ft) :
i Arsenic - 39 mglkg Manganese - 3,900 mg/ikg .
Copper - 350 mgrkg — '
Manganese - 11,000 mg/kg :
Thallium - 9.6 mgfkg '
]
] e
4-5 8 e
O 280801N3F (1.5 ' f.f" J:>
w Manganese - 6,500 mg/kg : o
e 280801N3F {6t) P e
P Manganese - 1,900 mg/kg : : ff fxf
m B [] y’f .»"K
B ¥ R
|T| L] ] 4.8 .
—i ¥ B v
' \ ¥ {
B ]
S a
280801N3E {1f) 280801N3D (1f) 280801N3A (1)
Arsenic - 100 mgfkg Arsenic - 21 mglkg Manganese - 4,200 mglkg
Copper - 490 mgrkg Manganese - 5,800 mg/kg 280801N3A (61t)
Manganese - 15,000 mgikg 280801N3D (6ft) Manganese - 6,000 mgfkg
280801N3E (68) Arsenic - 36 mglkg
Arsenic - 41 mg/kg Copper - 310 mg/kg
Copper - 430 mglkg Manganese - 3,700 mglkg
Manganese - 22,000 mg/kg NOTES:
1. Only samples inside Former Planned Parcel C
Excavation Area (Final Record of Decision Navy,
2010) are shown.
Residential Tier 2
272 Contaminants of Concern  Action Level 0 S 10 20
Arsenic  55.5 mg/kg Feet
Copper 800 mg/kg
Manganese 7,155 mg/kg . .
EEsEsEEsEEEEEEEEsEEEEssEmE A e E e Thallium 25 mg/kg Tier 2 Excavation Area 24-5
L]
: Tier 2 action levels are equal to 5x RG established in the Explgnation of Significa_n_t Differences to the
5 Final Record of Decision (Navy, 2010). Final Record of Decision for Parcel C
-y . Hunters Point Naval Shipyard San Francisco, California
" ] mg/kg = milligrams per kilogram
: RG = Remediation Goal FIGURE
s S8/SD = Sanitary Sewer/Storm Drain
] NIRIS = Naval Installation Restoration information Solution 4 1 3
] -
. ft bgs = feet below ground surface =
2
L]
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IROBMWA4T7F

L4

. .
IROGMWA40R &y ¢
P

AN

4600B25 {5ft)
Aroclor-1260 - 0.59 mgtkg

460BA39 (6.51)

IR255B922 (10ft)
1,2-Dichloroethane - 12 mgrkg

1 4A-Dichlorobenzene - 48 mglkg
Tetrachloroethene - 130 mglkg
Trichloroethene - 3.5 mglkg
{10.5f)

1,2-Dichloroethane - 14 mgrkg
14-Dichlorobenzene - 50 mgrkg
Tetrachloroethene - 130 mglkg
Trichloroethene - 4.1 mglkg

{13ft) (17f)

1,2-Dichloroethane - 8.5 mgtkg  1,2-Dichloroethane - 12 mg/kg

Trichicroethene - 3.2 mglkg 14-Dichlorobenzene - 720 mglkg

Vinyl chloride - 0.25 mgikg Tetrachloroethene - 1,400 mgrkg

{13.5) Trichloroethene - 320 mg/kg

1.2-Dichloroethane - 5.7 mgtkg  (17.51)

Vinyl chloride - 0.15 mglkg 1,2-Dichloroethane - 4 mglkg
14-Dichlorobenzene - 28 mgikg
Tetrachloroethene - 60 mgrkg
Trichloroethene - 13 mglkg

{20ft)
1,2-Dichloroethane - 2.3 mgkg
Tetrachloroethene - 3.3 mgikg
Trichloroethene - 5.1 mglkg
Vinyl chiloride - 0.079 mg/kg
{20.5ft)
1,2-Dichloroethane - 1.8 mgkg
Tetrachloroethene - 1.5 mgikg
Trichloroethene - 3.6 mglkg
Vinyl chloride - 0.056 mglkg

- =

Aroclor-1260 - 1.4 mglkg

4600873 (7f)
Aroclor-1260 - 0.26 mgrkg

’0
.

T
4600BOB (4ft)

Aroclor-1260 - 0.26 mgrkg
&

| Vinyl chloride - 0.27 mg/kg

S
IRZ5SB923 (1) Py
Vinyl chloride - 0.056 mgrkg o - .
IR255B923 (11.51) e R
Vinyl chioride - 0.1 mg/kg ‘ o ¢

IR255B923 (141t)

IR255B923 (14 51t)

Vinyl chiloride - 0.3 mg/kg

o *
= *
~IR25MW42B
ST R
! ROSMW44A__'
i . B

o

460E1CL {(4fY)
Aroclor-1260 - 0.65 mgrkg

”

N [H0ETCM ()

e Manganese - 1580 mglkg

o >
e |R25MW51A§I
- A

- A
4600SEJ (4f)
Aroclor-1260 - 0.34 mgikg
k4
’0
* IR25MW11A &3

-
~[R25MWE2A
o

134

Residential
Contaminants of Concern

1,2-Dichloroethane
1,4-Dichlorobenzene
Aroclor-1260
Benzo(a)anthracene
Benzo(a)pyrene
Benzo(b)flucranthene
Benzo(k)fluoranthene
Chrysene

Copper
Dibenz(a,h)anthracene
Indeno(1,2,3-cd)pyrene
Manganese
Tetrachloroethene
Trichloroethene

Vinyl chioride

Tier 2
Action Level

0.28 mg/kg
2 mg/kg
1.05 mg/kg
0.37 mg/kg
0.33 mg/kg
0.34 mg/kg
0.34 mg/kg
3.3 mg/kg
800 mg/kg
0.33 mg/kg
0.35 mg/kg
7,155 mg/kg
0.48 mg/kg
2.9 mg/kg
0.024 mg/kg

P = 5
IR2ZEMWS57A ¢
¢ e

e

-~ IR25MWI04B (10f)

Vinyl chloride - 0.21 mglkg

IR25MW55A (10ft)
1,2-Dichloroethane - 6.8 mgrkg
Tetrachloroethene - 0.919 mgrkg
Trichloroethene - 4.59 mgfkg
Vinyl chloride - 0.22 mglkg
IR25MWS55A (15 5ft)
1,2-Dichloroethane - 13.4 mg/kg
14-Dichlorobenzene - 3.5 mgikg
Tetrachloroethene - 3.81 mglkg
Vinyl chloride - 0.45 mgikg

LEGEND

SOIL SAMPLE > 10x RG (METALS & PCBs)
% SOIL SAMPLE > RG (PAHs & VOCs)

SOIL SAMPLE > 5x RG AND < 10x RG
SOIL SAMPLE > RG AND < 5x RG

SOIL SAMPLE < RG

X DECOMMISSIONED MONITORING WELL

PLANNED PARCEL C REMEDIAL ACTION
' s EXCAVATION AREA (FINAL RECORD OF
DECISION, NAVY 2010)

REVISED PARCEL C REMEDIAL ACTION
EXCAVATION AREA BASED ON 5X RG
SCENARIO

——— ROAD EDGE OF PAVEMENT
[[] BUILDING - EXISTING

! 1 BUILDING - DEMOLISHED
: PARCEL BOUNDARY
PREVIOUS EXCAVATION AREAS

IT CORPORATION, 1899, REMEDIAL ACTION
WORK PLAN, PARCEL B, HUNTERS POINT

IR25MWI03B (11.5ft)
1,2-Dichloroethane - 7.3 mgkg

1 4-Dichlorobenzene - 360 mglkg
Tetrachloroethene - 1,100 mgrkg
{12ft)

1,2-Dichloroethane - 7.8 mgkg
14-Dichlorobenzene - 280 mgikg
Tetrachloroethene - 850 mglkg
{15.51t)

1,2-Dichloroethane - 6.8 mgrkg
Trichloroethene - 3.3 mglkg
{16ft)

1,2-Dichloroethane - 5.5 mgrkg
Trichloroethene - 3.8 mg/kg
(20ft)

1,2-Dichlorosthane - 4.1 mgrkg
Tetrachloroethene - 3.8 mgkg
Trichloroathene - 4.0 mglkg
{20.511)

1,2-Dichloroethane - 4.8 mgrkg
Tetrachlorosthene - 3.9 mglkg
Trichloroethene - 6.9 mg/kg

IR25MWESA S

l SHIPYARD, SAN FRANCISCO, CA, REV. 9,
JULY

SULTECH, 2004, DRAFT PARCELB

CONSTRUCTION SUMMARY REPORT
[:] ADDENDUM, HUNTERS POINT SHIPYARD,

SAN FRANCISCO, CA, SEPTEMBER 8

TTEC, 2012, INTERNAL DRAFT PHASE | 8S/SD
RADIOLOGICAL REMOVAL ACTION DATA
REPORT, PARCEL C, HUNTERS POINT

NAVAL SHIPYARD, SAN FRANCISCO, CA

18 | EXCAVATION AREA WITH DEPTH (it bgs)

£ IR25MW39A

IR25MW39B &3

Tier 2 action levels are equal to 5x RG, except
action levels for VOCs and PAHs which are equal
to the RGs established in the Final Record of
Decision {(Navy, 2010).

mg/kg = milligrams per kilogram

RG = Remediation Goal

VOC = Volatile Organic Compound

PAH = Polycyclic Aromatic Hydrocarbon

S8/SD = Sanitary Sewer/Storm Drain

NIRIS = Naval Installation Restoration Information Solution
PCB = Polychlorinated Biphenyl

ft bgs = feet below ground surface

NOTES:

1. Only samples inside Former Planned Parcel C
Excavation Area (Final Record of Decision Navy,
2010) are shown.

0 7 14 28
Feet

Tier 2 Excavation Area 11-2

Explanation of Significant Differences to the
Final Record of Decision for Parcel C
Hunters Point Naval Shipyard San Francisco, California

FIGURE

4-14
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ESD TO THE FINAL ROD FOR PARCEL C
HUNTERS POINT NAVAL SHIPYARD, SAN FRANCISCO, CALIFORNIA

Appendix A
Response to Comments on Draft Explanation of Significant
Differences

KCH-2622-0073-0020

ED_006787_00005003-00081



This page intentionally left blank.

KCH-2622-0073-0020

ED_006787_00005003-00082



RESPONSE TO COMMENTS ON

DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL
SHIPYARD, SAN FRANCISCO, CALIFORNIA

Comments from:
Ryan Miya - DTSC, May 8, 2014

Comment Section/
Number Page Comment Response

1. Section 2.2.1 — Site Risks | (a) Given that the previous section 2.2 states that “limited viable (a) Root uptake is indicated as a transport mechanism in
for Soil. habitat is available for terrestrial wildlife at Parcel C because most of | Section 2.2.1 because ingestion of homegrown produce by

the site is covered with pavement’, it is unclear why “root uptake” is residential receptors was evaluated as a potential exposure

listed as a primary fate and transport mechanism in the text. Please pathway in the human health risk assessment (HHRA).

either further explain the basis for this mechanism’s inclusion or Although a durable protective cover will be placed on

consider removal from the presented text. Parcel C, this pathway was included in the HHRA to
address potential future exposures. Because this section of
the Explanation of Significant Differences (ESD)
summarizes the site risks for soil as presented in the
Record of Decision (ROD), root uptake will be left in
Section 2.2.1 as one of the transport mechanisms included
to estimate site risks (e.g., ingestion or dermal contact).

(b) Third paragraph. The text presents a summary of the revised (b) A sentence was added to the third paragraph of Section

Human Health Risk Assessment results for soil. Please consider 2.2.1 to reference Redevelopment Blocks shown in

adding a figure to the document that identifies the locations of the Figure 2-2.

redevelopment blocks discussed and reference this figure in the text

accordingly.

2. Section 4.2.1 — RU-C1. While the text in the first paragraph indicates that the boundaries of Figure 4-2 will be revised to remove excavation area 22-2.
Soil Exc_avation 22-2 excavation area 22-2 were ‘_‘revised” base_d on applying th(_e tiered The introductory text of Section 4.2.1 has been revised to
subsection. approaqh, subseqL_Jent text in the subsectlon states that th|§ ' read “Planned excavation 22-2 will not be included in the

excavation area will not be |nclu_ded in the RA. Pleas_e clarl_fy thgt_ soil | RA based on applying the tiered approach (Figure 4-3).”
excavation will no longer be taking place at the previously identified
excavation area 22-2 location. In addition, the text should alsc be The second sentence under the subheading “Excavation
modified to clarify that the only soil sample that currently exists 22-2” has also been edited to read, “Only one sample
exceeding the organic lead remediation goal exists beneath an (IR27GB01) located adjacent to the building foundation
existing building foundation. Finally, the corresponding Figure 4-2 {Building 205) at 4.5 feet bgs had an organic lead
presenting the Revised Excavation Areas should be revised to concentration of 0.93 milligrams per kilogram (mg/kg).”
accurately reflect that excavation in this area will no longer take
place. Please consider removal of excavation area 22-2 from the
figure.

KCH-2622-0073-0015 Page 1 of 16 September 2014

ED_006787_00005003-00083




RESPONSE TO COMMENTS ON
DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL
SHIPYARD, SAN FRANCISCO, CALIFORNIA

Comments from:
Ryan Miya - DTSC, May 8, 2014

Comment Section/
Number Page Comment Response
3. Section 4.2.2 - RU-C4. (a) Soil Excavation 23-1 subsection. The text states that the areas (a) Sample number 290109W6D does show an elevated
identified in Figures 4-4 through 4-11 are proposed to be excavated level of benzo(a)pyrene of 0.35 mg/kg compared to a Tier 1
to a minimum of 1 foot deeper than samples exceeding Tier 1 action action level of 0.33 mg/kg. However, copper at 650 mg/kg
levels. However, on Figure 4-10, sample number 290109W86D has a is less than the Tier 1 action level of 1,600 mg/kg.
Tier 1 action level exceedance for both benzo(a)pyrene and copper Excavation area 4 will be expanded to include sample
at 3 feet below ground surface, and is not included in an excavation number 290109W6D for benzo(a)pyrene (Figure 4-10).
area. The adjacent excavation to 4 feet below ground surface should
be expanded to include this location accordingly.
(b) Soil Excavation 24-3 subsection. The figure presenting the (b) Figure 4-2 will be edited to remove Excavation Area
Revised Excavation Areas (Figure 4-2) should be revised to 24-3. Additionally, an introductory sentence will be added
accurately reflect that excavation in this area will no longer take to Section 4.2.2 clarifying that Excavation Area 24-3 will not
place. Please consider removal of excavation area 24-3 from the be included in the Remedial Action.
figure.
4. Section 4.2.3 - RU-C5. The text states that a second 10-foot by 10-foot area will be The last sentence of Section 4.2.3 has been edited to say
Soil Excavation 11-2 excavated to 3.5 feet below ground surface (bgs), but the 7.5 feet bgs instead of 3.5 feet bgs.
subsection. Last corresponding Figure 4-14 has this area labeled as a 7.5 feet bgs
paragraph. excavation. Please correct the text / figure accordingly.
5. Section 4.3.2 - The evaluation provided must be expanded to include a description The following text has been added to Section 4.3.2 to
Evaluation of Remedy of [1] the technical basis used to determine if the post-ROD remedy describe the technical basis for a non-significant or minor
Change for Parcel C. changes presented herein are non-significant or minor, significant, or | change and to describe the administrative process
fundamental, as well as [2] the administrative process requirements requirements:
(including the current ESD documentation and public participation) «
for these post-ROD remedy changes. Type of Change
Based on this evaluation, the Navy considers these
changes to be significant. The tiered approach results in
scope reduction and cost minimization but does not
fundamentally alter the overall cleanup approach of
excavation and protective cover. The protective cover
ensures the contaminant pathway is broken and the tiered
approach does not result in an unacceptable risk.
Administrative Process Requirements
A notice of availability and a brief description of the ESD
will be published in a local newspaper and a copy of the
ESD will be provided in the Hunters Point repository and
local libraries.”
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RESPONSE TO COMMENTS ON
DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL
SHIPYARD, SAN FRANCISCO, CALIFORNIA

Comments from:
Tina Low, P.E. - Groundwater Protection Division — WQCB, San Francisco Bay, May 14, 2014

Comment Section/
Number Page Comment Response

1. Section 2 This section states that the Final ROD identified 31 excavation The introductory paragraph of Section 2 has been
areas, while Section 2.4.1 (page 2-4) states excavations were corrected to identify 31 excavation areas.
planned at 32 areas in Parcel C. Please revise the text as needed
for consistency.

2. Section 2 Please clarify whether the tiered approach was applied to all 31 (or | The tiered approach was not performed on all of the

32) excavations or only a subset. excavation areas. During working and Base Realignment
and Closure Cleanup Team (BCT) meetings, the BCT
agreed that some of the areas with high concentrations of
volatile organic compounds (VOCs) should not be
reduced or evaluated for the tiered approach. Only the
areas with non-migratory contaminants of concern
{COCs) such as metals and low polychlorinated biphenyls
(PCBs) were evaluated with the tiered approach since
durable covers would be an appropriate remedy.

The last sentence of Section 2.0 was edited to read: “This
ESD presents changes to some excavation boundaries
resulting from a tiered approach where soil exceeding the
RGs are left in place for metals (excluding mercury) and
polychlorinated biphenyls based on the results of a
screening level HHRA which shows these locations are
within the acceptable risk range and/or are statistically
similar to background. The screening level HHRA was
originally performed on eight of the 31 excavations but
only four excavations met the criteria for reduction.”

3. Section 3 Please provide the rationale for selecting the excavations where the | Section 4.1.1 goes into greater detail on the selection of
tiered approach was applied. excavations for the tiered approach. To clarify the intent
of the ESD, Sections 1.0 and 3.0 were revised to include
additional rationale on why this approach was applied.

Metals and PCBs were chosen for the tiered approach
because these COCs do not migrate in scil and can be
successfully contained under a durable cover. Metals that
are ubiquitously encountered at Hunters Point (e.g.,
manganese) are often above remedial goals (RGs) and
are associated with the basement rock underlying the
surface fill and the fill itself. (Tetra Tech EMI, Inc., 2001)
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RESPONSE TO COMMENTS ON

DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL

SHIPYARD, SAN FRANCISCO, CALIFORNIA

Comments from:
Tina Low, P.E. - Groundwater Protection Division — WQCB, San Francisco Bay, May 14, 2014

Comment Section/
Number Page Comment Response

4. Section 4 In the last sentence of the second paragraph, we suggest deleting This sentence has been edited to delete the word
“minimal”, as the proposed excavation areas and depths result in “minimal.”
significant changes to the excavation volume.

S. Section 4 The bulleted sections should be revised to clearly state which Section 4.0 was revised to clearly show excavation areas
excavation areas have modified area boundaries, excavation that were removed, modified, or had no changes.
depths, or were removed. The excavation areas listed under “No
changes are proposed for the following areas...” should only
include those excavation areas where no changes in area, depth,
or volume are proposed.

6. Section 4.1.1 Please revise the text fo list the specific ubiquitous metals and The last paragraph of Section 4.1.1 refers to Table 4-1,
organic chemicals. Also, the RGs described in the ROD already which lists the COCs for each site, respective ROD RGs,
considered the ubiquitous nature of the metals; the Hunters Point and respective action levels based on the RGs and
Ambient Levels (HPALs) were the basis for the RGs. Therefore, identified tier for the site. As indicated in Section 4.1.1,
please expand the technical justification for why a tiered approach the tiered approach was applied to metals (excluding
for ubiquitous metals is appropriate given the RGs already take into | mercury) and PCBs only. The last paragraph of Section
account levels of metals naturally occurring in the fill material. 4.1.1 was revised to explain that the specific ubiquitous

metals and PCBs that are addressed using the tiered
approach are shown in Table 4-1; boldface type in Table
4-1 indicates the COCs (metals and PCBs) for which the
RG and action level differ as a result of applying the tiered
approach. The following paragraph was added to Section
3.0 to provide additional technical justification:
“A revised screening-level HHRA was performed to
determine if leaving soil with concentrations exceeding
the RGs for ubiquitous metals and organic chemicals in
place would still be protective of human health. Based on
the screening-level HHRA resuits, the tiered approach
was applied to specific excavations where higher
concentrations of select metals and organic chemicals
existed (at 5x and 10x the RGs), and it was concluded
that the recommended modifications to the remediation
strategy would still be within the acceptable risk range
and below a hazard index of 1. The tiered approach
remains protective of human health by reducing risk to
within the risk range (defined as 1E-4 to 1E-6 as
discussed in the NCP [USEPA, 1994]) and/or reducing
KCH-2622-0073-0015 Page 4 of 16 September 2014
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Comments from:

RESPONSE TO COMMENTS ON

DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE

FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL

SHIPYARD, SAN FRANCISCO, CALIFORNIA

Tina Low, P.E. - Groundwater Protection Division — WQCB, San Francisco Bay, May 14, 2014

Comment Section/
Number Page Comment Response
6. the hazard to below 1. Further, the implementation of the

(continued) tiered approach does not change the soil RAOs as the
revised approach still prevents or minimizes exposure to
chemicals at concentrations above the revised RGs at
these locations.” In the FS, the RGs for metals are based
either on the HPAL or risk based concentrations (RBCs).
Most of the RBCs are based on the risk in the
conveyance agreement, which is 10%. However, with the
remedy of a parcel-wide cap, the BCT determined that
attaining the conservative risk of 10-° was not necessary
but attaining the National Oil and Hazardous Substances
Pollution Contingency Plan (NCP) risk range of 10 to
10-% would suffice as long as the COCs were not
contributing to indoor air vapor intrusion or migration of
contaminated groundwater into the Bay. A parcel wide
cap would allow some low-level contamination to stay in
place as long as the screening level risk assessment
showed that the risk range is between -4 to -6, this can be
done with 5 or 10 times above a conservative RG.

7. Section 4.1.1 The last sentence of the first paragraph states, “Rather than The isolated nature of contaminants was determined
excavate all soils containing ubiquitous metals above RGs and all through a review of existing data. Some sample points
organics with isolated concentrations above RGs, excavation showed high concentrations but were surrounded by
focused on removing higher concentrations of COCs [following a sampling points with much lower concentrations. A
tiered approach].” Since the “isolated” nature of the concentrations sentence of explanation has been added to Section 4.1.1
above RGs is part of the rationale for implementing a tiered which reads “Isolated locations were identified through a
approach, please clarify how the concentrations were determined to | review of existing sample data to determine if there were
be isolated. Were samples taken near the “isolated” locations? If high concentration locations generally surrounded by
not, how can it be assured that the sample concentrations are not lower or risk-based tiered concentrations.”
actually representative?

8. Section 4.1.1 The first sentence of the second paragraph states, “It should be A Tier 1 location at greater than 10 times the RG would
noted that Tier 1 locations (greater than ten times the RG) by also include Tier 2 that is 5 times the RG. However, a
definition also include Tier 2 locations (greater than five times the Tier 2 location at greater than 5 times the RG may not
RG).” Please correct to state that Tier 2 locations by definition also also include a location that is 10 times the RG.
include Tier 1 locations.

KCH-2622-0073-0015 Page 5 of 16 September 2014

ED_006787_00005003-00087




RESPONSE TO COMMENTS ON
DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL
SHIPYARD, SAN FRANCISCO, CALIFORNIA

Comments from:
Tina Low, P.E. - Groundwater Protection Division — WQCB, San Francisco Bay, May 14, 2014

Comment Section/
Number Page Comment Response

9. Section 4.1.1 The first sentence of the third paragraph states that the tiered The BCT and the Navy discussed and agreed to include
approach was applied to PCBs, which are neither ubiquitous nor metals (excluding mercury) and PCBs in the tiered
sourced from the local rock. Please revise the text to provide the approach during three separate TRIAD meetings held
rationale for including PCBs in the tiered approach. during the period from September 2012 through March
2013. In addition, comments from the BCT were provided
and addressed in a response-to-comments document
included in the Final Technical Memorandum Soil
Excavations, Parcel C Remedial Action, Remedial Units
C1, C2, C4, and C5, and Building 241, Hunters Point
Naval Shipyard, San Francisco, California issued in
August 2013. (Shaw 2013)

The selection of COCs included in the tiered approach
was an iterative process but was ultimately based on the
results of a separate screening-level HHRA. Only COCs
determined to be within the acceptable risk management
range were included. The tiered approach was
determined to be acceptable in the cases of four
excavations; however, only two of those excavations
{Excavation Areas 11-2 and 23-1) included PCBs
(Aroclors 1254 and 1260). Because of the immobile
nature of PCBs, the BCT agreed that the durable cover
would serve as a remedy to prevent exposure to humans
and the environment as long as the risk assessment
showed no risk to the construction worker.

The tiered approach remains protective of human health
by reducing risk to within the risk range (defined as 1E-4
to 1E-6 as discussed in the NCP [USEPA, 1994]).
Further, the implementation of the tiered approach does
not change the soil remedial action objectives (RAOs),
because the revised approach still includes the
implementation of a protective cover that further prevents
or minimizes exposure to chemicals at concentrations
above the revised RGs at the screened locations.
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RESPONSE TO COMMENTS ON

DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL

SHIPYARD, SAN FRANCISCO, CALIFORNIA

Comments from:
Tina Low, P.E. - Groundwater Protection Division — WQCB, San Francisco Bay, May 14, 2014

Comment Section/
Number Page Comment Response
10. Section 4.1.1: This section states that a new screening-level HHRA was While eight excavation areas were selected for a
Screening-Level Human | performed to estimate the residual risks and hazards associated screening level HHRA, only four of those locations yielded
Health Risk with excavation to Tier 1 and Tier 2 action levels for metals results where a tiered approach would be consistent with
Assessment (excluding mercury) and PCBs for several excavation areas, acceptable risks. The remaining three locations will be
including Excavations 10-3, 10-4, and 24-4. However the second excavated to 1 foot below the extent of known
paragraph then states that these three excavations were not contamination rather than to 10 feet. The text in this
considered for a tiered approach. These statements do not seem section has been revised for additional clarification.
consistent; please revise the text to clarify.
11. Section 4.2 Please add text to the first paragraph of this section to explain why The following sentence was added to Section 4.2:
some excavation boundaries were changed based on applying Tier | “Estimated residual risks and hazards were compared
1 action levels, while others were revised based on Tier 2 action with the target risk range of 1E-4 to 1E-6 and target
levels. hazard threshold of 1.0, as discussed in the NCP
(USEPA, 1994) and Risk Assessment Guidance for
Superfund (RAGS), Part A (USEPA, 1989) to determine
which risk-based tier should be applied to excavation
areas.”
12. Section 4.2,4.2.2,4.2.3 Please revise these sections to clarify that post-excavation The following sentence was added to Sections 4.2.2 and
(confirmation) sampling, as specified in the Final Remedial Action 4.2.3: “Confirmation sampling as specified in the Final
Work Plan (RAWP) and Sampling Analysis Plan (SAP), will Remedial Action Work Plan and Sampling Analysis Plan
determine the final excavation depths. will determine the final excavation depths.”
13. Section 4.2.2 Soil The ESD proposes to remove this excavation area such that no Although residual polycyclic aromatic hydrocarbon (PAHs)
Excavation 24-3 further excavation would take place. However, Figure 4-12 shows are detected at Excavation Area 24-3 at concentrations
PAH concentrations above RGs. Leaving soil with PAH exceeding RGs, the cumulative residual risk for Excavation
concentrations exceeding RGs is not consistent with the proposed Area 24-3 (excluding arsenic and vanadium, for which
tiered approach. Please revise the text to provide justification for concentrations are statistically similar to background) does
removing this excavation area given then PAH exceedances. not exceed the risk management range of 1E-04 to 1E-06
and the hazard index (HI) is less than the threshold of 1.
In addition, detections of residual PAHs above the RG
were at concentrations slightly exceeding RGs and were
limited to one location at area 24-3 (IR28B243, 8.75 feet
bgs); residual risks were estimated using residual PAH
detections at this location as exposure point concentrations
(EPCs), as 95 percent UCL EPC results from USEPA’s
ProUCL software defaulted to the maximum detected
concentration. This approach likely results in an overly
conservative estimate of residual risks because it assumes
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RESPONSE TO COMMENTS ON
DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL
SHIPYARD, SAN FRANCISCO, CALIFORNIA

Comments from:
Tina Low, P.E. - Groundwater Protection Division — WQCB, San Francisco Bay, May 14, 2014

Comment Section/
Number Page Comment Response

that exposure to PAHs is limited to the maximum detected
concentrations for the entire duration of exposure

(30 years). Consequently, it was discussed and agreed
during three separate TRIAD meetings between
September 2013 and March 2013 that Excavation Area
24-3 would be addressed as a No Further Action in the
Final Technical Memorandum Soil Excavations, Parcel C
Remedial Action, Remedial Units C1, C2, C4, and C5,
and Building 241, Hunters Point Naval Shipyard, San
Francisco, California issued in August 2013. (Shaw 2013)

The No Further Action approach remains protective of
human health as it falls within the acceptable risk range
(defined as 1E-4 to 1E-6 as discussed in the NCP
[USEPA, 1994]). Further, the implementation of the tiered
approach does not change the soil RAOs as the revised
approach still includes the implementation of a protective
cover that further prevents or minimizes exposure to
chemicals at concentrations above the revised RGs at the
screened locations.
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RESPONSE TO COMMENTS ON
DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL

Comments from:

SHIPYARD, SAN FRANCISCO, CALIFORNIA

John Chesnutt — USEPA, Region IX, May 29, 2014

Comment
Number

Section/
Page

Comment

Response

General Comments:

1.

Page 1-1 of the ESD states, “Implementation of these tiered action
levels for the excavation portion of the selected soil remedy will not
change the RGs as presented in the Final ROD.” Table 3 in the ROD
identifies specific, numerical RGs. As reflected in the text and Table
4-1, those numbers are changing because they are now being
multiplied by either 5 or 10. As EPA mentioned in the March 27 BCT
meeting, the ESD should clearly reflect what is actually going on with
respect to RGs — they are changing. Otherwise, the record becomes
quite confusing.

It would be more accurate for the Navy to say that the RGs are being
revised in some instances based on a tiered approach, but RAOs
remain the same. The ROD identities soil RAOs as follows:

s  Prevent or minimize exposure to organic and inorganic
chemicals in soil at concentrations above remedial goals
developed in the HHRA for the following exposure pathways:

a. Ingestion of, outdoor inhalation of, and dermal exposure to
surface and subsurface soil.

b. Ingestion of homegrown produce in native soil.
e  Prevent or minimize exposure to VOCs in soil gas

The ESD should be clear that the RAOs are not changing as long as
the remedy will still prevent or minimize exposure to chemicals at
concentrations above the revised RGs.

The Navy acknowledges that the application of tiered
action levels for the excavation portion of the selected soil
remedy will result in changes to the specific numerical RGs
identified in the ROD, and the Navy agrees that the RAOs
remain unchanged. Accordingly, Sections 1, 3, and 4 of the
ESD have been revised to be consistent with the
understanding that applying the tiered approach will result
in a change to the RGs, and scope reduction and cost
reduction, but no change to the RAOs and no fundamental
change to the overall cleanup approach of excavation and
protective cover.

The ESD could do a better job of explaining why there needs to be a
change in the first place. The ROD guidance provides that an ESD
must summarize the information that prompted and supports
significant differences from the selected remedy. The only place the
ESD explains what prompted it is buried in the middle of section
4.4.1, on p. 4-2: “Removal of ubiquitous metals and organic
chemicals in soil at concentrations exceeding RGs could involve
excavating very large quantities of soil (i.e., over 40,000 bank cubic
yards) from parcel C...Rather than excavate all soils containing
ubiquitous metals above RGs and all organics with isolated
concentrations above RGs, excavation focused on removing higher
concentrations of COCs.” It seems this information should go in
section 3 (Basis for Significant Differences). The ESD should also

Additional information regarding the basis for the remedy
change has been included in the ESD. Section 3.0 was
revised to include a description of the rationale for the
remedy change and an explanation regarding how the
revised approach is protective of human health and meets
RAOs (see WQCB comment 3).
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RESPONSE TO COMMENTS ON
DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL

Comments from:

SHIPYARD, SAN FRANCISCO, CALIFORNIA

John Chesnutt — USEPA, Region IX, May 29, 2014

Comment Section/
Number Page Comment Response
state more clearly in that same section that the revised approach is
still protective of human health (i.e., within the risk range) and
achieves RAOs, as indicated in General Comment 1. All this
information is scattered throughout the ESD but it is never succinctly
stated in one place.
3. Section 4.1.1 Tiered Approach, Page 4-3, states, “Although some Additional clarification has been added to Sections 4.1.1
excavation areas have estimated residual hazards above 1.0, these and 4.2.2 to explain that an HI above 1.0 (from
slightly elevated hazards are a resuit of ubiquitous metals. Residual manganese) could represent a localized site hazard but
concentrations of manganese in Excavation 23-1 and Excavation 24- | that RAOs would be met.
5, ..., are similar to background.” Table 4-2 shows the residual Past studies were conducted on Hunters Point Naval
Hazard Index without HPAL COCs for these Excavation Areas as 1.5 Shipyard and recorded in a document titled, “Evaluation of
and 4.1, respectively. While a value of 1.5 may be considered Ambient Manganese Conditions at Hunters Point Shipyard
“slightly elevated” to some based on a manganese level “similar to dated December 21, 2001, and “Metals Concentrations in
background”, the fact that the HPAL already takes into account the Franciscan Bedrock Outcrops,” dated March 17, 2004.
variability of background, it is more difficult to claim that the higher HI | poth of these studies have concluded that the highest
of 4.1 is due to background, especially when no site history for this concentrations of natural manganese in rocks of coast
area is provided. While the area may indeed meet the RAO on California are found in chert and basalt contained in the
account of the durable cover, the description of the HI without HPAL Franciscan Complex. Excavation Areas 23-1 and 24-5 fall
COCs needs to be discussed more fully in Sections 4.1.1 and 4.2.2. within an area where chert interbedded with shale have
it needs to be clear that because the Hi exceeds 1.0 without been mapped or identified. This area according to the two
background, it could represent a residual site-related risk or possibly | stdies has manganese concentrations ranging from
an unusually high background outlier, but that it still meets the RAQ. 11,000 mg/kg to 30,200 mg/kg.
However, if this approach does not fit squarely within the scope of
the ROD and this ESD, then the Navy may need to consider not
using the tiered approach to revise the RGs at Excavation Area 24-5.
Residual manganese concentrations in Excavation Area
24-5 are generally statistically similar to background (based
on background hypothesis testing using USEPA ProUCL
Software [2013] Wilcoxon-Mann-Whitney Test p-value =
0.42. Residual manganese concentrations in Excavation
Area 23-1 are also generally statistically similar to
background (based on background hypothesis testing
using USEPA ProUCL Software [2013] Wilcoxon-Mann-
Whitney Test p-value = 1.0 and Attachment 2 in the
Appendix G Tech Memo [Shaw, 2013]). This slightly
elevated hazard is deemed acceptable because the metal
responsible for the elevated hazard (manganese) is
statistically similar to background.
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RESPONSE TO COMMENTS ON

DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL
SHIPYARD, SAN FRANCISCO, CALIFORNIA

Comments from:
John Chesnutt — USEPA, Region IX, May 29, 2014
Comment Section/
Number Page Comment Response
4. The information presented in Section 4.3.2, Evaluation of Remedy The reduction in cost as a result of the tiered approach is
Change for Parcel C, lacks sufficient detail. For example, the Cost due to the reduction in volume of soil excavated. The
subsection of Section 4.3.2 state “The ESI revisions to Soil percentage of cost reduction was estimated linearly from
Alternative S-5 will reduce the capital cost by approximately 30 the percent reduction in volume.
percent because of the reduced volume of excavation;” however, a Additional clarification was added to Section 4.3.2 statin
detailed 'iioilt bSreal_<dov_>ln302f EfSE r(;VlOsSJns_tjo Sail Alégrnatlveh5-5hare “The tiered approach will result in an approximate volume
Eost[?mh\” ?d . ecp;n dd" - 0 tl _ef gui anci n lcatehst ;tt € reduction of 16,000 cubic yards. The estimated cost for
should ‘provice a itional information on changes that ave excavation, personnel, soil sampling, backfilling, and soil
sl 1 ey 252 resultof e change (eg, changes e | isposal s poroximalely $250 per cbio yard. This
: equates to a cost reduction of approximately $4,000,000.”
Draft ESD to provide detailed information on the changes to Soil 9 PP y $4,000,
Alternative S-5 due to the ESD revisions.
Specific Comments
L. Section 1.0, Introduction, | Section 1.0 does not indicate when the Final ROD was signed. A sentence was added to Section 1.0 to specifically identify
Pages 1-1to 1-2 Based on Highlight 7-2, Sample Qutline and Checklist for ESDs and that the Final ROD for Parcel C was signed on
ROD Amendments, of the Post-ROD Guidance, the Draft ESD September 30, 2010.
should clarify when the Final ROD was signed. Please revise Section
1.0 to clarify when the Final ROD was signed.

2. Section 3.0, Basis for Section 3.0 does not indicate whether any information in the A sentence was added to Section 3 referencing the Final
Significant Changes in Administrative Record file supports the need for the change. Based Work Plan and associated Technical Memorandum, which
the Selected Remedy, on Highlight 7-2, Sample Outline and Checklist for ESDs and ROD supports the need for a change to the Final ROD.

Page 3-1 Amendments, of the Post-ROD Guidance, the Draft ESD should
reference any information in the Administrative Record file that
supports the need for the change. Please revise Section 3.0 to clarify
whether any information in the Administrative Record file supports
the need for the change.
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RESPONSE TO COMMENTS ON

DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL
SHIPYARD, SAN FRANCISCO, CALIFORNIA

Comments from:
John Chesnutt — USEPA, Region IX, May 29, 2014

Comment Section/
Number Page Comment Response
3. Section 4.0, Description As currently written, Section 4.0 appears to be inconsistent with Section 4 has been revised to more specifically place
of Significant Section 4.2.4. Section 4.0 indicates that no changes are proposed for | excavation areas into three categories:
Differences, Page 4-1 and | a number of excavations, including “RU-C4 - Soil Excavations 23-2, P .
Section 4.2.4, 23-3,24-1, 24-2, 24-4, 24-6, 26-1, 26-2, and CMI-1; RU-C5 -Solil - Significant changes Where excavation areas were
Documentation of Non- Excavations 10-1, 10-2, 10-3, 10-4, 10-5, and 11-1; and Building 241
Significant Changes, - Soil Excavations 18-1, 18-2, 18-3, and 18-4.” The text also states 2. Non-significant changes where excavation depth was
Page 4-6 that excavations at these areas “will be based on RGs as presented revised to extend 1 foot vertically from the known
in the Final ROD rather than the tiered approach presented in the extent of contamination rather than 10 feet bgs as
Draft ESD.” However, Section 4.2.4, Documentation of Non- described in the Final ROD.
Significant Changes, indicates that several areas (Soil Excavations 3. No changes to excavation. Areas where excavation
10-3, 10-4, 11-1, 18-2, 18-4, 24-2, 24-4, and 26-2) were revised to will be based on RGs as presented in the Final ROD
extend one foot vertically from the known extent of contamination rather than the tiered approach presented in this ESD.
rather than 10 feet below ground surface (bgs) as described in the
Final ROD, which is inconsistent with the statement that there are “no
changes.” Please revise Section 4.0 to clarify that several non-
significant changes are proposed for several of the listed excavations
as described in Section 4.2.4.
4. Signature page 7-2 Please change “Mr.” to “Ms.” for Ms. Angeles Herrera. This change was made to the signature page.
5. Table 4-1 and related text | Consistent with General Comment 1, please change “Action Level” in | Please see the response to General Comment 1.
in the body of the ESD the right column heading to something like “Revised RGs” or
“Revised ROD/ESD RGs”.
6. Figure 4-10, Tier | Location 290109W6D is denoted with a red dot, indicating that the The area where Sample number 290109W6D was
Excavation Area 23-1 soil sample collected from 3 feet bgs at this location exceeded the collected was excavated as part of the Remedial Action.
(Sheet 7) RG for PAHSs, but it is not included within an excavation area. EPA This was verified with the excavation contractor. The figure
requested excavation of this area at the meeting where the tiered will be updated to reflect excavation in this area.
approach was discussed. Please ensure this location is excavated.
KCH-2622-0073-0015 Page 12 of 16 September 2014

ED_006787_00005003-00094



Comments

RESPONSE TO COMMENTS ON

DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL
SHIPYARD, SAN FRANCISCO, CALIFORNIA

from:

Amy Brownell = San Francisco Department of Public Health, June 3, 2014

Comment
Number

Section/
Page

Comment

Response

General Comments:

1.

As presented in Appendix G of the Final Work Plan Parcel C
Remedial Action, it is important to state in Section 1.1 and Section
3.0 that the “tiered action levels” approach was developed based on
the screening level HHRA conducted to provide appropriate risk
management and verify the acceptability of leaving soil containing
ubiquitous metals and organics with isolated concentrations above
remedial goals (RGs) in place and beneath a durable cover in some
areas. Thus, rather than excavate all soils above RGs, excavation
will focus on removing higher concentrations of COCs that pose a
more substantial risk to human health. For example, discussion of
the HHRA in Section 1 focuses on removal of high concentrations of
select COCs (rather than focusing on leaving soil in place with COCs
above RGs), which veils/distracts from the purpose of this ESD.

Additional technical justification was added to Section 3.0.
Please also see the response to WQCB comment 6

Additional text was added to Section 3.0, 4.1.1, and 4.2.

2. Furthermore, the document could benefit from a more clear
description of when Tier 1 vs. Tier 2 levels will be utilized to drive soil | Please also see the responses to WQCB comments 3, 6,
removal vs. soil left in place but below a cover. While we understand and 11 and USEPA general comment 3.
that the HHRA conducted under separate cover may have described | The figures display the ROD planned excavation areas with
this process in great detail, a brief presentation of the process would a dashed black line and the revised excavation areas with
help the reader understand why a Tier 1 level was applied in one a solid red line.
location and a Tier 2 level was applied in another. Specific sections
that could benefit from this enhanced description are 1.2, 3.0, 4.1,
4.2 and 4.3. Additionally, the attached figures should depict the
original excavation boundary and the revised excavation boundary
utilizing the tiered approach.
Specific Comments:
1. Section 2.0, Summary of Suggest rewording to state: This ESD presents revised excavation The last sentence of Section 2.0 was revised as shown in

Site History, boundaries using a tiered approach based on a screening level WQCB comment 2.

Contamination and HHRA. High concentrations of COCs will still be removed, durable

Selected Remedy, last cover will be placed over remaining residual chemicals and ICs

sentence implemented.

2. Section 2.2.1, Site Risks Suggest switching order of 2nd and 3rd sentences; deleting “Most of” | The sentences have been revised as recommended.

for Soil, page 2-1 from 3rd sentence and inserting “Naturally occurring and” at

beginning of 2nd sentence.
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RESPONSE TO COMMENTS ON

DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL
SHIPYARD, SAN FRANCISCO, CALIFORNIA

Comments from:
Amy Brownell = San Francisco Department of Public Health, June 3, 2014

Comment Section/
Number Page Comment Response

3. Section 2. 2.1, Site Risks | Suggest deleting third sentence as the exclusion of essential The paragraph has been revised as recommended.
for Soil, page 2-2, 1st full | nutrients from the risk assessment is also stated in the fifth sentence
paragraph of this paragraph.

4. Section 2.2.1, Site Risks Redevelopment blocks are referred to in the text but are not shown The redevelopment blocks were added to Figure 2-2.
for Soil, page 2-2, 2nd full | on a figure. Consider including a figure showing land use and Please also see the response to DPTSC Comment 1.
paragraph redevelopment blocks used in baseline HHRA.

S. Section 2.4, Summary of Revise Alternative-5 to “Alternative S-5". The text has been revised as recommended.
Selected Remedy, 3rd
paragraph

6. Section 2.4.1, Summary Suggest deleting “selected”. The text has been revised as recommended.
of Selected Soil
Alternative S-5, page 2-3,
last full sentence

7. Section 4.2, Changes to Should “replacement” be changed to “confirmation”? The text has been revised as recommended.

Soil Excavation
Boundaries, 2nd
paragraph
8. Section 4.2, Changes to Please clarify whether excavations will be advanced to a maximum of | The text of Section 4.0 was revised to show the different

Soil Excavation
Boundaries

ten feet beneath ground surface or to the depth that confirmation
sample concentrations are below Tier 1 and Tier 2 action levels.

excavation approaches. It now states, “The following
excavation areas have non-significant changes where
excavation depth was revised to extend 1 foot vertically
from the known extent of contamination rather than 10 feet
bgs as described in the Final ROD.”
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RESPONSE TO COMMENTS ON

DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL
SHIPYARD, SAN FRANCISCO, CALIFORNIA

Comments from:
Amy Brownell = San Francisco Department of Public Health, June 3, 2014

Comment Section/
Number Page Comment Response
9. Section 4.3.2, Evaluation Suggest revising section for clarity, as follows: Reduction of Text was added to this section stating: “Based on this
of Remedy Change for excavation volumes was based on use of Tier 1 and Tier 2 action evaluation, the Navy considers these changes to be
Parcel C, Performance, levels. The screening fevel HHRA was performed to confirm that the significant. Application of tiered action levels for the
page 4-7 risks and hazards associated with exposure to concentrations lower excavation portion of the selected soil remedy will result in
than the Tier 1 and Tier 2 action levels fall within the acceptable risk changes to the specific numerical RGs identified in the
management range. In addition, the cover serves to break the ROD. The tiered approach results in scope reduction and
exposure pathway for COCs left in place. Therefore, the performance | cost minimization but does not fundamentally alter the
of the remedy in regards to protectiveness of human health and the RAOs or the overall cleanup approach of excavation and
environment is not affected. protective cover. The protective cover ensures the
contaminant pathway is broken and the tiered approach
does not result in an unacceptable risk.”
Please also see the response to DTSC comment 5.
10. Section 7.0, Public Should you replace Keith Forman’s contact information with Melanie The contact information has been changed to Melanie Kito.
Participation Kito's?
11. Figure 4-2, Revised Please show excavations no longer proposed for removal in a Figure 4-2 was revised o remove excavation areas that are
Excavation Areas different color from revised excavation boundaries. no longer proposed for removal (22-2 and 24-3) and to only
show those excavation areas with revised boundaries.
12. Table 4-1, Action Levels Please verify the ROD RG for Aroclor-1260. The ROD RG for Table 4-1 has been revised.
Aroclor-1260 is listed as 2.1 mg/kg and 1.05 mg/kg in Table 4-1 of
the Draft ESD, while the ROD lists the residential RG as 0.21 mg/kg.
13. Table 4-1, Action Levels Please list source of TPH RG. The total petroleum hydrocarbons (TPH) RG was

determined in the ROD.

Minor Comments

1.

Figure 2-2, Parcel C
Location

Should blue dashed line for “Groundwater Plume Area” be removed
from Legend?

Thank you for your comment. We believe that showing the
groundwater areas is beneficial to the overall figure.

Section 2.1, Site
Description and History,
next to last sentence

Suggest deleting “and” following “institutional uses.”

The text has been revised as recommended.

Section 2.2.1, Site Risks
for Soil, page 2-2, 1st full
paragraph, 1st sentence

Adjust font size.

The text has been revised as recommended.
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Comments from:

RESPONSE TO COMMENTS ON

DRAFT EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
FINAL RECORD OF DECISION FOR PARCEL C, HUNTERS POINT NAVAL

SHIPYARD, SAN FRANCISCO, CALIFORNIA

Amy Brownell = San Francisco Department of Public Health, June 3, 2014

Comment Section/
Number Page Comment Response
4. Table 4-1, Action Levels Mercury Action Level needs “a” footnote reference. Also the page The table has been revised as recommended.
numbering on this Table is incorrect.
5. Section 4 Figures: These figures contain a number of acronyms, references and notes The figures were revised as recommended with the

that are not always relevant to the information displayed and would following exceptions. These aspects were not changed on

be easier to understand if unnecessary information is removed. the figures:

Following are some examples: 1. The fourth bullet regarding “not available in NIRIS...".

e “ROD” on Figure 4-2; This note was kept as is.

e Figure 4-3, shade previous excavation area boundary in legend 2. The sixth bullet regarding SS/SD, UST and other
green. acronyms. These acronyms were left in for consistency

¢ PRC 1994 excavation boundaries on Figure 4-4 and 4-5. 3 ?:]ross flgu;ez. " g dd H

. . i . The seventh bullet regarding adding a note to the

* Note 2 Figures 4-3 through 4-11 can delete “not available in legend. The units were left adjacent to each action level.

NIRIS database but was” and NIRIS acronym. )
) ) ) ) 4. The eight and last bullet — COS-1 and COS-3 refer to

¢ Add Mercury or Hg to Tier 1 action level notation under Tier 1 redevelopment blocks in the text rather than excavation
Action Level inset on Figures 4-4 through 4-11. areas.

e SS/SD, UST and other acronyms often defined but not used.

* A note in legend could indicate all concentrations and action levels
are in milligrams per kilogram to eliminate a substantial amount of
text.

» Figure 4-1 does not depict COS-1 and COS-3, which are both
referenced in the Text in Section 2.2.1.
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